TRANSPORTATION ENHANCEMENT

July 2, 2008
STATUS REPORT
ROUND 1-8 PROJECTS
ACTIVE PROJECTS
Current Estimate or Approved Project Fiscal Year
Project Name Route-Street Description / Improvement Final Cost Cost Programmed Actual Ad IMunicival|  Lead
State# 1st FY Status / Comments Date Managped Person
Federal# Total Federal Total Federal Const or |Origin
ROW / PE | Year
AMHERST TOWN HALL BEAUTIFICATION AND $261,000 $208,800 $261,000 $195,750 2010 2008 [fown Ts Tn ém process | 26-JAN-10 | YES Ram
ISAFETY: ADD GREEN SPACE sel ection. .
14832 IMMEDIATELY IN FRONT OF THE TOWN Maddal
X-A000(560) HALL AND IN FRONT OF THE ADJOINING 271-2107
OLD BURIAL GROUNDS. IMPROVE
PEDESTRIAN SAFETY AND TO REDUCE
PAVED SURFACES WHICH WILL REDUCE
ISTORM WATER RUNOFF (TE Program) [06-
01TE]
IANDOVER - WILMOT - NORTHERN RAIL TRAIL: IMPROVEMENTS: $257,715 $206,172 $257,715 $206,172 2010 2008 [Town Ts Tn ;Lnet process | 08-DEC-09 | VES Ram
DANBURY ICONSTRUCT LEDGE PACK SURFACE ON sel ecti on. Maddali
14823 NORTHERN RAIL CORRIDOR FROM
X-A000(551) DANBURY THROUGH WILMOT AND 271-2107
ENDING IN ANDOVER. APPROXIMATELY
8.3 MILES IN LENGTH (TE Program) [06-
02TE]
IANTRIM MAIN STREET  [CONSTRUCT CONCRETE SIDEWALKS $661,229 $397,158 $421,363 $337,090 2005 2003 Cgpgjt ruct? gnbgog})'ogé & | 22-FEB05 | YES Ram
FROM US 202 / NH 31 INTERSECTION TO ’ '
13885 EST STREET, IMPROV E PEDESTRIAN Maddal
X-A000(086) IAMENITIES, CURBING, LIGHTING AND 271-2107
EROSION CONTROL [02-03TE]
ANTRIM US 202 / NH 31 MAINREHABILITATION PHASE 2:  CONTINUE $406,688 $284,682 $406,688 $284,682 2011 2007 Applfi\gpaft?‘g?ﬁ 2006 gn | 2NOV-10 YES Ram
14828 STREET EXISTING PROJECT ON THE WEST SIDE TO “Underway.  Proj ect Maddali
RECONSTRUCT SIDEWALKS, SHOULDERS limts changed to Vest
side of route 202. _
X-A000(556) IAND DRAINAGE TO IMPROVE THE Scope change approved 271-2107
DOWNTOWN PEDESTRIAN FACILITIES AND at Lhe TEAC meeting on
ebruary 13, 2008.
ICOMPLETE TRAFFIC CALMING AND
PEDESTRIAN FLOW IMPROV EMENTS (TE
Program) [06-03TE]
BELMONT LAKE WINNISQUAM [CONSTRUCT A MULTI-USE TRAIL (Segments $353,400 $282,720 $353,400 $282,720 2009 2008 Desi gn under vay. 07-APR-09 |  YES Ram
14400 SCENCTRALL |9 & 10 - Approx 1.7 Miles) FROM US 3 TO P e oy et 2ooe. " Vaddal
[THE TOWN BEACH ("Winnisquam Lake Trail" -
X-A000(340) 5.2 Miles) (TE Program) [04-03TE] 271-2107
BELMONT PHASE 2, LAKE WINNISQUAM SCENIC $437,382 $349,906 $437,382 $349,906 2011 2008 - /l*q%fa?\g%dnﬁogﬁ) n 05-APR-11 YES Ram
14829 TRAIL: CONSTRUCT HARD PACK GRAVEL req_ﬂest ed a delay in Vaddali
ISURFACE, 8' WIDE FROM US 3 IN Engi neeflzggof unds to
X-A000(557) BELMONT TO JEFFERSON ROAD IN ' 271-2107
BELMONT (TE Program) [06-06TE]
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BENNINGTON VARIOUS ILLAGE PEDESTRIAN IMPROV EMENTS: $700,000 $560,000 $700,000 $560,000 2008 2007 Design undervay. 29-JUL-08 YES Ram
14401 RECONSTRUCT APPROX. 2,800' OF Maddali
ROADSIDE IN THE VILLAGE TO RESTORE
X-A000(341) DEFINITION OF PEDESTRIAN ACCESS BY 2r1-2107
AY OF SIDEWALKS AND CROSSWALKS.
RECONSTRUCT SIDEWALKS, DELINEATION
IOF ROADWAY AND PARKING WITH
IGRANITE CURBING. IMPROVE ROADSIDE
DRAINAGE & ENHANCE ENHANCE
IAESTHETICS OF STREETSCAPE (TE
Program) [04-04TE]
BERLIN HILLSIDE AVENUE |REPLACEMENT OF OLD SIDEWALKS [02- $202,160 $161,598 $202,160 $161,100 2006 2003 [Construction conplete. [ 12.AUG-06| YES Ram
13886 05TH Maddali
X-A000(087) 271-2107
BETHLEHEM US 302 ICORRECTION OF TRAFFIC & PEDESTRIAN $44,500 $35,600 $45,000 $36,000 2009 2002 | Proj ectzggé ayed to  [31-MAR09| YES Ram
13087 ISAFETY DEFICIENCIES; INCLUDING Maddali
ISIDEWALKS, CURBING, CROSSWALKS,
STP-TE-X-000S(328) SIGNING, & LIGHTING IN THE CENTER OF 2r1-2107
[TOWN (TE Program) [98-77TE]
BOSCAWEN NORTHMAIN ST  [KING ST SIDEWALK CONNECTOR: $553,500 $428,292 $553,500 $428,500 2008 2008 Design undervay. 29-JUL-08 YES Ram
14402 ICONSTRUCT SIDEWALKS ALONG NORTH Maddali
MAIN ST FROM EXISTING SIDEWALK TO
X-A000(342) INTERSECTION OF US 3/4 & FROM US 3/4 2r1-2107
INTERSECTION TO RVER RD
ICONNECTING WITH EXISTING SIDEWALK
ION KING ST. PROVIDE PED WALK SIGNAL
IAND CROSS WALKS AT US 3/4
INTERSECTION (TE Program) [04-06TE]
BRISTOL NH 3A ICONSTRUCT 1.7 MILE MULTI-USE TRAIL TO $669,632 $535,705 $358,000 $286,400 2005 2000 Cgpgj? 0 lcltct ! gnbgog})'ogég- 13-SEP-05 |  YES Ram
12681 REMOV E PEDESTRIAN / BICY CLE TRAFFIC Maddali
FROM HIGHLY CONGESTED ROUTE [96-
STP-TE-X-000S(262) 57T 271-2107
CLAREMONT SUGARRVER  |PHASE 1 - CONNECT HISTORIC $1,231,806 | $901,854 | $1,077,318 | $861,854 2007 2003 | Under construction. [ 07-APR-07 | YES Ram
PEDESTRIAN .
13838 paniag DOWNTOWN AND MILL DISTRICTS: Maddali
ICONSTRUCT A PED. BRIDGE, SIDEWALKS
X-A000(089) ITH GRANITE CURB ON SOUTH SIDE OF 271-2107
BRIDGE, & PED. LIGHTING WITH
UNDERGROUND ELECTRIC SERVICE ON
BOTH SIDES OF RIVER (TE Program) [02-
127E]
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CLAREMONT TO RESTORATION OF THE "FLY ING Y ANKEE" $2,836,165 | $1,400,000 | $2,090,000 | $800,000 1999 1999 deoéﬁcitonugdeégggk NO Christopher
LEBANON TRAIN TO BE A MOVING HISTORIC EXHIBIT, approved by TEAC 2002. Morgan
13355 EDUCATION PROGRAM AND EXCURSION NON Participating $ =
TRAIN 1.086m 271-2468
STP-TE-X-000S(393)
ICONCORD HERITAGE TRAIL  IMPROV E EXISTING HERITAGE TRAIL FROM $50,255 $40,204 $50,000 $40,000 2000 1995 002\7; r gf;bogoﬁgm ete. T'16-MAY-00[  YES Donald
11912 NORTH MAIN STREET TO FAN ROAD WITH of signing. Lyford
NEW SURFACE TREATMENT & IMPROV ED
STP-TE-X-000S(082) SIGNS [93-44TE] 271-2165
ICONCORD ICOMPLETE PEDESTRIAN CONNECTIONS $317,054 $253,643 $344,500 $275,600 2006 2004 [Construction conplete. [ 08-AUG-06| YES Ram
13481 FROM CONFERENCE CENTER TO MULTH- Maddali
MODAL TRANSPORTATION CENTER &
ISTP-TE-X-5099(034) DOWNTOWN [00-16TE] 271-2107
CONCORD NORTH MAIN STREET;CAT BUS SHELTERS $110,000 $71,200 $88,000 $70,400 2008 2003 | Under construction. [ 29.APR-08| YES Ram
13889 - EAGLE SQUARE & NH STATE HOUSE: Maddal
DESIGN AND CONSTRUCT 2 BUS
X-A000(090) ISHELTERS ON NORTH MAIN STREET, ONE 271-2107
IN FRONT OF NH STATE HOUSE AND A
ISECOND ONE ACROSS THE STREET IN
FRONT OF THE HISTORIC EAGLE SQUARE
HOTEL (TE Program) [02-14TE]
CONWAY NH 16 ILLAGE STREETSCA PE PROJECT: $592,000 $473,000 $592,000 $473,000 2009 2007 AAPpprlOivceadt i200n96 14-APR-09 |  YES Ram
14821 REDESIGN WORK INCLUDES SIDEWALK Consul tant sel ecti on Maddal
UPGRADES, CROSS WALKS, UTILITY in sumrer of 2008.
X-A000(549) RELOCATION, LANDSCAPING, LIGHTING, 271-2107
IAND GATEWAY MARKERS (TE Program) [06-
11TE
DOVER NH 108 ICONSTRUCT 2600' SIDEWALK FROM $394,735 $315,788 $127,700 $102,160 2008 2000 | Pr o tethngoerAdl‘/zeégé se | 19-DEC-07 YES Bob
12644 EEKS CROSSING TO SOUTHERN LIMIT Desi gn Underway. Landry
OF THE DOVER - SOMERSWORTH #12608
STP-TE-X-5125(012) PROJECT (TE Program) [96-28TE] 271-3725
DOVER SIDEWALK  [CONSTRUCT NEW SIDEWALK (2000") IN $369,530 $295,624 $210,000 $168,000 2005 2002 [Construction conplete. [ 02-AUG-05| YES Ram
13089 HIGH DENSITY RESIDENTIAL / Maddali
EMPLOY MENT CENTER AREA TO
STP-TE-X-5125(017) ICOMPLETE PREVIOUSLY APPROVED 271-2107
PROJECT [98-14TE]
DOVER NH 108 ICONSTRUCT BIKE PATH ALONG RAIL LINE $920,000 $736,000 $690,000 $552,000 2008 2004 on§" o gggg'sft e 20-JUN-08 YES Ram
13482 FROM RAIL STATION TO NH 108 / BELLAMY addi’tional  funds in Maddali
PARK (TE Program) [00-20TE] t ggp?ggggt agf ; %3%2%0
STP-TE-X-5125(023) mvet 1. on Febr uary 271-2107
13,
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DUBLIN NH101/MAINST |PHASE 1: NH 101 PEDESTRIAN $262,500 $210,000 $262,500 $210,000 2009 2006 Solcgtnit ext (Sggg; t;]ivlem 18-NOV-08|  YES Ram
14319 IMPROV EMENTS - CONSTRUCT 6,000' project. Design Maddali
ISIDEWALK ADJACENT TO MAIN ST. under vay.
X-A000(301) PHASE 1: PEDESTRIAN IMPROVEMENTS 271-2107
(TE Program) [04-11TE]
DURHAM UNH RAIL STATION [UNH RAIL STATION RENOVATION - $105,781 $84,625 $98,000 $78,400 2007 2009 carolect 10 vgﬁ N 30-SEP-07 | YES Ram
14404 RENOVATE THE HISTORIC ELEMENTS OF Durham 13868 ( CVAQ Maddali
THE DURHAM RAIL STATION AND RELATED project). —Under
X-A000(344) ELEMENTS. RESTORE THE SIGNAL gonstruetion. 271-2107
ISEMAPHORE LOCATED ATOP THE STATION
(TE Program) [04-15TE]
DURHAM NH155 A / MAIN ST [NH 155A MAIN STREET IMPROV EMENTS - $491,151 $392,921 $491,151 $392,921 2009 2009 | Consul rant r\f&'/ ection [ 02-DEC-08 YES Ram
14405 ICONSTRUCT SIDEWALKS, MULTI-USE Maddali
PATHS & BICY CLE SHOULDERS ALONG NH
X-A000(345) 155A FOR APPROXIMATELY 1.1 MILES 271-2107
IAPPROACHING THE UNH CAMPUS AND
DOWNTOWN DURHAM (TE Program) [04-
13TE
DURHAM - NEWMARKET NH 108 ICONSTRUCT 4' BIKE SHOULDERS FROM $4,736,466 | $3,789,173 | $722,568 $578,054 2011 2001 |Pr opect ng/lsﬂ t o gggde@g- 07-DEC-10 NO Chris
13080 OY STER RIVER BRIDGE TO DAME ROAD $850, 000 and t he Waszczuk
IAND SANBORN AVE IN NEWMARKET g%apﬁﬁdfsundegeg t E
STP-TE-X-5133(009) (3.4M)) STP & [98-17TE] (TE Program) Under vay. E 271-6675
ENFIELD MAPLEST  [CONSTRUCT A SIDEWALK ALONG MAPLE $173,000 $86,500 $173,000 $86,500 2009 2008 | Pr glelegtyego?gt raction | 02-DEC-08 YES Ram
14406 ISTREET FROM US 4 TO THE Consul tant sel ect i on Maddali
INTERSECTION OF LARAMIE FARMS in sumer of 2008.
X-A000(346) IACCESS ROAD PROV IDING 271-2107
ICONNECTVITY FROM THE
NEIGHBORHOOD TO THE ENFIELD
ILLAGE (TE Program) [04-16TE]
FRANKLIN - INNIPESA UKEE RVER TRAIL PHASE 2: $353,349 | $282,679 | $328,349 | $262,678 2009 2003 | e T e i rhe | 1INOV-08|  YES Ram
NORTHFIELD - TILTON ICONSTRUCT TRAIL FROM PARK STREET IN amount of $25. 000 from Vaddali
13890 NORTHFIELD THROUGH TILTON AND o a"psafsgr : e((j 1t3§9t03ﬂ s o107
X-A000(091) ICROSS OVER OF NH 140 IN TILTON AND proj ect .
THROUGH THE CORRIDOR TO THE
BELMONT T/L (TE Program) [02-22TE]
GILFORD ALVAHWILSON VILLAGE SIDEWALK PHASE 4: $168,383 $134,706 $168,383 $134,706 2010 2008 Oiogsgh;ﬁgtr 3}3' gerion | 08-DEC-09 YES Ram
14825 ROAD ICONSTRUCT SIDEWALK. THIS SIDEWALK Maddali
ILL CONNECT ALL THE GILFORD
X-A000(553) ISCHOOLS TO THE EXISTING VILLAGE 271-2107
ISIDEWALKS (TE Program) [06-16TE]
GORHAM MULT-MODAL  |[CONSTRUCT MULTFMODAL PATH $1,177,000 | $941,600 $457,500 $366,000 2006 1999 OO”GS(}rth;r}q' f;09040fp)l} Ste [ 18-APRO6 |  VES Ram
12279 ROUTE ICONNECTING US 2 AND NH 16 SOUTH OF conbined with this Maddali
THE ST. LAWRENCE & ATLANTIC proj ect .
STP-TE-X-000S(162) RAILROADS [94-22TE] & [98-71TE] 271-2107
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GORHAM RENOVATE AND CONV ERT B&M DIESEL $29,800 $14,000 $17,500 $14,000 2006 2006 | Under construction. 28-SEP-06 YES Ram
14407 INTO TOURIST ATTRACTION / MUSEUM / Maddali
THEATER: RESTORE LOCOMOTIVE SHELL
X-A000(347) TO HISTORICAL ACCURACY . DISPLAY / 271-2107
THEATER / SLIDE SHOW / MOV [E INSIDE.
PROV IDE VISITORS WITH HANDS ON
ISENSE OF RUNNING A DIESEL
LOCOMOTIVE. [04-20TE]
HAVERHILL FOREST STREET [CONSTRUCT 2800 LF OF SIDEWALK IN THE $461 $338 $56,000 $41,000 2008 2003 F’f\% (f;;vif{floepp'gdr eby YES Ram
13907 ILLAGE OF WOODSV ILLE (TE Program) [02- District. Maddali
64TE]
X-A000(108) 271-2107
HAVERHILL - BATH NH 135 REHABILITATION OF WOODSVILLE $1,310,912 | $1,048,729 $226,619 $181,295 2006 2001 fngkggEgggnwl ?eég??? 21-APR-06 YES Bob
13095 ICOV ERED BRIDGE - 072/063 [98-74TE] IThis project is nulti - Landry
[Section 1602 - Designated Project; Demo Id fu”de& r‘]"ér‘ hF§§§5v 293
BRS-HP-STP-TE-X- NH020] : 271-3725
000S(332)
HENNIKER OLD CONCORD  |PROVIDE SAFE & EASY NON-MOTORIZED $481,635 $385,308 $243,048 $194,438 2004 2002 Cg'r“(s)} re‘CJtCt It g”bgoglp'ogteg 21-SEP-04 YES Ram
ROAD :
13096 (PEDESTRIAN / BIKE PATH) ACCESS TO Maddali
IATHLETIC FIELD & AMEY BROOK PARK [98-
ISTP-TE-X-000S(333) 38TE] 271-2107
HILLSBOROUGH CENTRAL SQUARE |PEDESTRIAN IMPROVEMENTS AT CENTRAL $471,560 $315,163 $237,000 $189,600 2007 2003 Cgpg]t ggft o, f?"g'u%gd 16-JAN-07 | YES Ram
13892 ISQUARE (5 POINT INTERSECTION) (TE Wwith State Aid H ghway Maddali
Program) [02-24TE] (Brick & mortar funds.
X-A000(093) construction to improve appearance & function 271-2107
of Central Square and to also bring the
pedestrian facilities into compliance w ith the
IAmerican Disabilities Act)
HILLSBOROUGH US 202/NH9 |STONE ARCH BRIDGE PRESERVATION $170,000 $136,000 $137,000 $109,600 2009 2003 chggﬂaﬁlg ::Ej;g\?elt'lhiese 14-APR-09 YES Ram
13893 PROJECT TO MAKE ACCESSIBLE TO THE the project in spring Maddali
PUBLIC: NEW TOP SURFACE FOR red&fn izg,?ggpp,sggé’g at
X-A000(094) BRIDGE, STONE MASONRY, ETC. (TE the TEAC neeting on 2r1-2107
Program) [02-25TE] February 13, 2008.
HOLDERNESS US3/NH25  |CONSTRUCT APPROX. 600' SIDEWALK $345,640 $276,512 $358,500 $286,800 2005 2002 [Constr %?to'; on C?gp'bzt €. [ 30-AUG-05| YES Ram
13098 ITHIN VILLAGE [98-41TE] cl osed. Maddali
STP-TE-X-000S(335) 271-2107
HOLLIS ASH STREET (NH |ASH STREET/NH 130; CONSTRUCT NEW $160,000 $128,000 $160,000 $128,000 2009 2004 d;’ glygg‘ t goggag“g{ ! fﬂe 13-JAN-09 YES Ram
13488 130) SIDEWALK OF 1820' EXTENDING FROM THE request of the Town. Maddali
POST OFFICE TO APPRX THE Coicsggeucihzq%%mlis
STP-TE-X-000S(430) INTERSECTION OF MAIN ST AND SILVER along Ash Street only 271-2107
LAKE RD (TE Program) [00-40TE] approved at the TEAC
neeting on February
13,
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HOPKINTON NH 103 & NH127 |RESTORE COVERED RR BRIDGE NEAR $149,000 $119,200 $0 $0 2009 2003 | tSplalctt Jm g3283 18-NOV-08|  YES Ram
13483A [THE INTERSECTION FOR WALK THROUGH 13483A, & 134833.' Maddali
MUSEUM IN THE VILLAGE OF De%gg IOPlr)g?L}gtl n
STP-TE-X-000S(450) ICONTOOCOOK (TE Program) [Part of 00- construction del ayed 271-2107
17TE] to 2009.
HUDSON NH 3A ICONSTRUCT SIDEWALKS FROM BIRCH $489,764 $275,200 $144,700 $115,760 2008 2002 | Under construction. [ 29.APR-08| YES Ram
13100 ISTREET TO CENTRAL STREET (TE Program) Maddali
[98-23TE]
STP-TE-X-5229(013) 271-2107
HUDSON NH 102 ICONSTRUCT 4,000 LF OF 5' WIDE $401,000 $280,700 $400,000 $280,000 2009 2003 Design undervay. 18-NOV-08|  YES Ram
13894 BITUMINOUS SIDEWALK ON ONE SIDE & Vaddali
ICONSTRUCT 4,000 LF OF 4' WIDE
X-A000(095) BITUMINOUS & BICY CLE LANE ON ONE 271-2107
SIDE: LOCATED ON THE EAST SIDE OF NH
102 BETWEEN EVERGREEN DRIVE AND
MEGAN DRIVE (TE Program) [02-27TE]
HUDSON TRAINDEPOT ~ |HUDSON CENTER TRAIN STOP DEPOT - $273,572 $205,179 $273,572 $218,858 2009 2007 [Town rcgﬂgtefluifi gndf'oay 10-MAR-09 |  YES Ram
14408 RELOCATION AND RESTORATION OF 2009. Maddal
FORMER HUDSON CENTER TRAIN DEPOT,
X-A000(348) ORCESTER, NASHUA, & PORTLAND 271-2107
RAILROAD BUILT IN 1873 (TE Program) [04-
25TE]
UAFFREY PEDESTRIAN ENHANCEMENTS IN $193,875 $140,000 $175,435 $140,348 2007 2004 Cgrngjl ructi gnbgog})'oggg- 14-AUG-07 |  YES Ram
13490 ICENTRAL DOWNTOWN AREA - Maddal
ICROSSWALKS, TEMPLATE IMPRINTED
STP-TE-X-0005(432) PAVING (PHASE I) (TE Program) [00-43TE] 271-2107
KEENE PEDESTRIAN / BKE [CONSTRUCT BIKE/PED PATH FROM $493,784 $395,027 $480,713 $384,570 2005 2001 Cgpg} ruct! 8”b§°g{°'0§f3§' 15-JUL-05 YES Ram
PATH .
13101 INCHESTER STREET TO GILBO AVENUE Vaddali
[98-66TE]
STP-TE-X-5237(009) 271-2107
KEENE CHESHRERAIL  IMPROVE EXISTING TRAIL SURFACE AND $80,550 $64,440 $80,550 $64,440 2010 2007 Afppglgvcefﬂ i200n96 27-0CT-09 |  YES Ram
- TRAIL REPAIR DRAINAGE FROM PITCHER Consul tant sel ection Maddali
ISTREET TO BRADFORD ROAD AND FROM in summer of 2008.
X-A000(562) BRADFORD ROAD TO WHITCOMB'S MILL 271-2107
ROAD. ADD A TRAILHEAD AT WHITCOMB'S
MILL ROAD (TE Program) [06-20TE]
LACONIA US3/NH11B |LACONIA / WEIRS BEACH SIDEWALKS, $630,825 $456,660 $500,000 $400,000 2007 2003 [Construction conplete. [ 15-MAY-07| NO Ram
13895 CHAPTER LAW 223:11: CONSTRUCT 5' Maddal
IDE SIDEWALK ALONG US 3 FROM LAKE
X-A000(096) SIDE AVENUE TO TOWER ST & ALONG NH 271-2107
11B (TE Program) [02-31TE]
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LACONIA LACONIA - OPECHEE - WINNISQUAM $708,360 $531,270 $328,000 $246,000 2008 2008 $25§SE)88 :’,”gﬁ;fwg,y; g | 05AUG08|  YES Ram
14409 (WOW) TRAIL PHASE 1 - CONSTRUCT 7040' from'Laconia 14826 to Maddal
(Segments 7-10) SHARED USE PATH FOR Tra ntsf;'esr %fp%r%cvté i at
X-A000(349) BICY CLES & PEDESTRIANS IN RAILROAD the TEAC neeting on 271-2107
CORRIDOR FROM MAIN ST (Laconia) TO February 13, 2008.
ELM ST (Lakeport) (Phase I: Laconia -
Opechee - Winnisquam, Part of
innipesaukee - Opechee - Winnisquam
(WOW) Trail, 9 Miles ) (TE Program) [04-28TE]
LACONIA PHASE 2, WINNIPESA UKEE OPECHEE $449,219 $111,914 $449,219 $336,914 2011 2008 | Design to gzezgsl el YES Ram
14826 INNISQUAM (WOW) TRAIL: CONSTRUCT transferred to Laconia Maddali
1.0 MILES OF SHARED USE PATH IN THE trancja00. | These
X-A000(554) RAILROAD CORRIDOR FROM MAIN be provided by LTREC / 2r1-2107
ISTREET IN DOWNTOWN LACONIA TO THE Laconia at ‘a lter
BELMONT TOWN LINE (TE Program) [06-
22TE]
LANCASTER US2AND  |RECONSTRUCT 300 LF OF SIDEWALK ON $190,075 $152,060 $190,075 $152,060 2010 2007 Appfl*gpcfa?\g%dnﬁoo% un | OMARIO[  YES Ram
14836 MECHANIC STREET s 2 / US 3 AND 900 LF ON MECHANIC requested del ayi ng Maddali
ISTREET INCLUDING INSTALLATION OF 11 ongineer | iﬂgnf ggdgea o
X-A000(564) DRIVEWAY TIP-DOWNS. WIDEN TO 5' AND " Tn 2009 2r1-2107
OVERLAY 460 LF OF ASPHALT SIDEWALK
NEAR SOLDIER'S PARK (TE Program) [06-
24TE]
LEBANON -89 EXTEND EXISTING BIKE PATH FROM $732,000 $585,600 $230,000 $184,000 2019 2002 Leroject ot NO Donald
13083 ICURRENT END NORTH ALONG EASTERN inclusion in the Ten Lyford
'SIDE OF -89 TO STONEY BROOK ROAD Year Plan.
STP-TE-X-5253(001) [NHDOT] (TE Program) [98-59TE] 271-2165
LEBANON us 4 CONSTRUCT CURBING, SIDEWALK, & $374,454 $299,563 $378,000 $302,400 2004 2002 Cgpgjt ruct! 3”bg°2})'0§;§~ 10-FEB-04 |  YES Ram
13102 BIKEWAY ALONG BOTH SIDES, BETWEEN Vaddali
NH 12A & MASCOMA RIVER BRIDGE [98-
STP-TE-X-5253(002) 53TE] 271-2107
LEBANON us 4 BIKE & PEDESTRIAN IMPROV EMENTS $236,000 $188,800 $236,000 $188,800 2008 2004 Destan dunpdreofjveﬂcyt» a pl Y| 16-sEP08 [ VYES Ram
13491 IALONG US 4 NEAR -89, EXIT 19 (TE to stay within budget. Maddal
Program) [00-52TE]
STP-TE-X-5253(009) 271-2107
LITCHFIELD ALBUQUERQUE  |ALBUQUERQUE AV ENUE TRAIL $540,000 $432,000 $540,000 $432,000 2011 2007 Applfi\iégft?‘gen‘f 2006 gn | ADECI0 | YES Ram
14838 AVENUE  |COMPLETION: CONSTRUCT 0.85 MILES under way. Vaddali
AND 0.95 MILES OF PEDESTRIAN BIKEWAY
X-A000(566) IADJACENT TO ALBUQUERQUE AVENUE (TE 271-2107
Program) [06-26TE]
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LITTLETON RIVERFRONT  [PHASE Il. CONSTRUCT 200’ PATH FROM $239,400 $191,520 $239,400 $191,520 2009 2003 Design undervay. 28-0CT-08 |  YES James
13897 TRAF”:\STPFC')V;’@ZT%  [END OF PHASE | TO SOLOMON BLOCK. Marshal
MUSEUM ICONSTRUCT 100" CANTILEVERED
X-A000(098) ISTRUCTURE FROM PATH TO COTTAGE ST 271-6472
BRIDGE. CONSTRUCT 65' STRUCTURE
UNDER COTTAGE ST FROM EAST SIDE OF
ICOTTAGE ST BRIDGE, CONSTRUCT PATH
[TO CONNECT WITH OPERA HOUSE.
ICONSTRUCT A 1200 SF DECK WITH
IACCESS TO LOWER LEVEL OF OPERA
HOUSE (TE Program) [02-35TE]
MANCHESTER REFURBISH UTILITY BRIDGE FOR $2,400,000 | $648,000 $750,000 $600,000 2007 2003 [Construction conplete. [ 06-MAR-07| YES Ram
13493 TRAILWAY CONNECTION (TE Program) [00- Maddali
59TE]
STP-TE-X-5285(039) 271-2107
MANCHESTER ROCKINGHAM  [MPROV EMENTS TO DEV ELOP FORMER $400,000 $320,000 $400,000 $320,000 2009 2009 | Desi an thndsetf;fafken by [ 18-NOv-08|  YES Ram
4411 RECRTEQ/I:SNAL MANCHESTER & PORTSMOUTH BRANCH Maddali
RAILROAD FOR BICY CLES & PEDESTRIAN
X-A000(351) IACCESS FROM TARRY TOWN RD SOUTH 271-2107
TO LAKE MASSABESIC. ALSO INCLUDES
ICONSTRUCTION OF A PEDESTRIAN
ICULVERT AT PEABODY AVE (TE Program)
[04-32TE]
MANCHESTER PHASE Ill - PISCATAQUOG TRAILWAY PHASE I- $847,300 $677,840 $847,300 $677,840 2008 2008 pest Og.necutndteof nay- 29-JUL-08 YES Ram
4412 RAILROAD ICONTINUE IMPROV EMENTS ON coor di naJt ed with Phase Maddali
IABANDONED RAIL CORRIDOR FROM A o Nﬁ“fgggsgjef -Veare
X-A000(352) POINT PARALLEL TO DOUGLAS ST TO ). 271-2107
ELECTRIC ST (0.9 MI) (TE Program) [04-33TE]
MANCHESTER - WEARE PHASE 2: DEVELOPMENT OF THE FORMER $625,780 $500,030 $625,780 $500,000 2008 2003 Desi (g"ecut"dteg way. 29-JUL-08 YES Ram
13808 MANCHESTER & NO. WEARE RAILROAD coordinated with Maddali
INTO AN ALTERNATIVE TRANS. SYSTEM & Manchester 14412.
X-A000(099) REC. TRAIL; APPROX. 0.4 MILES FROM SO. 271-2107
MAIN ST TO A POINT PARALLEL TO
DOUGLAS ST (TE Program) [02-38TE]
MERRIMA CK DW.HWY  |CONSTRUCT 2400’ SIDEWALK ON EAST $375,748 $231,946 $268,800 $215,040 2007 2004 | Under construction. [ 17.AUG-07| YES Ram
13494 ISIDE OF ROAD (DW Hw y) FROM FRAZIER Maddali
ISQUARE TO TWIN BRIDGE PARK (TE
ISTP-TE-X-000S(434) Program) [00-62TE] 271-2107
MERRIMA CK DW HIGHWAY  |[CONSTRUCT SIDEWALKS ALONG DW $367,200 $293,760 $367,200 $293,760 2009 2009 Desi gn undervay. 16-DEC.08 YES Ram
14413 HIGHWAY IN TOWN CENTER (WEST SIDE) Maddali
TO FILL SEVERAL GAPS IN EXISTING
X-A000(353) SIDEWALK SY'S. PROVIDE CROSSWALKS 271-2107
TO IMPROV EMENTS PLANNED FOR THE
EAST SIDE (TE Program) [04-36TE]
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MILFORD SOUTH STREET  [SOUTH STREET IMPROV EMENT PROJECT: $625,000 $500,000 $625,000 $500,000 2009 2007 App|/?‘)c%rt?\ﬁ 2008 gn | 1EDECO8 [ YES Ram
4837 ICONSTRUCT THE PHASE 2 PORTION OF underway. Maddali
THE DOWNTOWN REV ITALIZATION PLAN Const ruction funding
X-A000(565) TO IMPROVE OVERALL SAFETY, PHY SICAL request of the town. 2r1-2107
ADA ACCESSIBILITY, FUNCTIONALITY,
DESIGN AND GENERAL AESTHETIC OF
[THE INTERSECTION (TE Program) [06-28TE]
MOULTONBOROUGH MOULTONBOROUG [MOULTONBOROUGH PATHWAY PHASE Il - $543,472 $434,538 $492,000 $392,000 2006 2007 Cgpgjl ruction comprete. | 27-Sep-06 | VES Ram
14414 HNECKRD  (CONSTRUCT 4' SHOULDERS ON BOTH Maddali
SIDES OF ROAD FOR APPROX. 12,000'
X-A000(354) BETWEEN HIGHWAY GARAGE RD AND 2r1-2107
KONA FARM RD (Phase 2 of 3, Phase 1 is an
Approved TE Project (#13497) ) [04-38TE]
NASHUA DANIEL WEBSTER [ENHANCE PED SAFETY, COMPLETE $119,810 $84,900 $106,125 $84,900 2008 2000 PPgJ.S;gt" comprete. | 17-MAR08|  YES Ram
2650 HIGHWAY ISIDEWALK LINKAGES, PLACE X-WALKS, spring of 2008 al ong Maddali
INSTALL PED SIGNALS, ACTVATION with CMAQ proj ect
STP-TE-X-5315(035) BUTTONS @ LOCATIONS WITH HIGH 2r1-2107
PED/AUTO TRAFFIC (TE Program) [96-07TE]
NASHUA RESTORE UTILITY BRIDGE OVER NASHUA $1,212,000 | $840,000 $800,000 $600,000 2006 2003 Cgpgjt 0 gtct;gnbgog})logé & | 06-0UL-06 | YES Ram
13498 RIVER TO ACCOMMODATE PATHWAY Maddali
ICROSSING [00-67TE]
STP-TE-X-5315(057) 271-2107
NASHUA RAIL TRAIL ACQUISITION FROM MAIN $520,920 $416,736 $453,120 $362,496 2007 2007 Apgpipggyfgn?oogm YES Ram
4831 STREET TO EAST HOLLIS STREET : acqui sition only. Maddali
PURCHA SE THE REMAINING ABANDONED Project conpl ete.
X-A000(559) RAILROAD CORRIDOR THAT 2r1-2107
INCORPORATES WALKING AND BIKING
FACILITIES, AND POSSIBLY MASS TRANSIT
IN THE FUTURE (TE Program) [06-30TE]
NEW BOSTON MILLPOND FOOTBRIDGE: CONSTRUCT $150,000 $120,000 $150,000 $120,000 2010 2007 | Consul rant r;:)'/ ection | 08-DEC-09 | YES Ram
14835 STEEL TRUSS BRIDGE WITH A SPAN OF Maddali
110' AND A WIDTH OF 6'. A BOARDWALK
X-A000(563) ILL BE CONSTRUCTED LEADING UP TO 2r1-2107
[THE BRIDGE (TE Program) [06-34TE]
NEW CASTLE NH 1B ICONSTRUCT SIDEWALK BETWEEN $124,000 $99,200 $124,000 $99,200 2010 2007 gglwgyr gggief]g ed t S 08-DEC-09 |  YES Ram
4827 RESIDENTIAL NEIGHBORHOODS AND THE funds to 2008. Maddali
ELEMENTARY SCHOOL (300 LF) AND
X-A000(555) BETWEEN THE GREAT COMMON 2r1-2107
(LIBRARY/PARK/BEACH) AND THE
ENTWORTH HOTEL (1,150 LF) (TE
Program) [06-35TE]
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NEW LONDON NEWPORTRD/  [INSTALL 800" SIDEWALK NORTH SIDE OF $874,056 $646,400 $720,000 $576,000 2008 2007 | Under construction. | 15-0CT-07 | YES Ram
14415 COUNTY RD  INEWPORT RD, INSTALL 1000 SIDEWALK Maddal
EST SIDE OF COUNTY RD.
X-A000(355) INTERSECTION IMPROV EMENTS (Traffic 271-2107
Signal or Modern Roundabout) (TE
Program)[04-46TE]
NEWBURY NH 103 LAKE SUNAPEE WA TERFRONT $643,100 $514,480 $643,100 $514,480 2008 2007 | Desian. lg;‘d%f ey 4 | 229008 [ YES Ram
14819 PEDESTRIAN IMPROVEMENTS: NH 103 to 2008 at the request Maddali
SIDEWALK AND LIGHTING IMPROV EMENTS of the Town.
X-A000(547) LINKING TOWN AMENITIES (TE Program) 271-2107
[06-38TE]
NEWMA RKET MAIN STREET  [RECONSTRUCT MAIN STREET TO IMPROVE $792,460 $594,345 $400,000 $300,000 2007 2004 | Under construction.  23.MAR-07| YES Ram
13499 PEDESTRIAN FACILITIES (TE Program) [00- approved by TEAG Maddali
73Tl
STP-TE-X-000S(416) | 271-2107
NEWPORT REHABILITATE & PROV IDE FIRE $611,392 $489,114 $500,000 $400,000 2009 2005 F’f&‘ﬂ%ﬁ;r twln;ﬂé;;d( ot h ] 18-Nov-08|  YES Ram
13500 PROTECTION FOR PIER AND WRIGHT'S 40TE).  Design Vaddali
ICOVERED RR BRIDGES (TE Program) [00- under way .
ISTP-TE-X-000S(417) 76 TE] and [06-40TE] 271-2107
NORTH HAMPTON NH 111 FROM INTERSECTION WITH HOBBS ROAD $231,000 $164,800 $231,000 $184,800 2007 2005 | Uhder constructi ek NO Ram
13501 TO US 1, SHOULDER IMPROVEMENTS US 1 non-feds. Project Maddali
(TE Program) [00-77TE] constructed wi th
STP-TE-X-000S(418) District Forces. 271-2107
NORTH HAMPTON NH 111 ISCHOOL ZONE SIDEWALK $148,261 $118,609 $148,261 $118,609 2010 2007 Applfi\gr;ft?\g?]‘f 2006 gn | OB-DEC0 NO Ram
14820 IMPROVEMENTS: CONSTRUCT 0.2 MILES under way. Maddali
OF SIDEWALK ALONG NH 111
X-A000(548) ICONNECTING ELEMENTARY SCHOOLS 271-2107
ITH THE TOWN AMENITIES (TE Program)
[06-42TE]
OSSIPEE - FREEDOM - ISPUR OF OSSIPEE LAKE TRAIL: $130,584 $104,467 $130,585 $104,468 2009 2003 Aol ;gg has_been 13-JAN-09 | YES Ram
EFFINGHAM ICONSTRUCT A 0.3 MILE FACILITY WITH A Maddali
13901 BIKE/PED UNDERPASS. THIS SPUR WILL
X-A000(102) ICONNECT TO 23 MILE OSSIPEE LAKE 271-2107
TRAIL, STATEWIDE BIKE ROUTE SY STEM
IAND DOT PROPOSED OSSIPEE MULTI
MODAL TRANSPORTATION FACILITY (TE
Program) [02-49TE]
OSSIPEE - MADISON CONWAY BRANCH |[ACQUISITION OF 14.5 MILES OF $667,200 $533,760 $665,000 $532,000 1998 1999 [ Qorrrdor purchased YES Ram
12632 RR IABANDONED CORRIDOR FROM OSSIPEE parcel purchase Maddali
TO MADISON FOR RECREATIONAL pendi ng.
ISTP-TE-X-000S(258) PURPOSES [96-72TE] 271-2107
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PLYMOUTH GREEN STREET ~ |RECONSTRUCT GREEN STREET TO $144,838 $115,870 $90,000 $72,000 2005 2003 | TEAC Rec ?"Eﬁﬂgidt o | 2BDEC-04 NO Nancy
IMPROV E BIKE AND PEDESTRIAN be divided between i
13502 FACILITIES [00-87TE] this project and 00- Mayvile
STP-TE-X-000S(419) Construction. 271-2107
PLYMOUTH MAIN&HIGH  [PEDESTRIAN IMPROVEMENTS ALONG MAIN $778,325 $523,464 $810,000 $648,000 2005 2003 JTEAC T ecomended 28-DEC-04 NO Nancy
13503 STREETS ST & HIGH ST [00-89TE] “be-divi ded_between vayvile
this project and 00-
87TE.  Under
STP-TE-X-000S(420) Construct] on. 271-2107
PLY MOUTH HIGHLAND STREET IMPROV EMENT PROJECT, PHASE 3: $1,590,105 | $1,065,040 | $899,500 $719,600 2006 2003 nggl.t ruct? 8"b§°2}"0§te§' 04-APR-06 | YES Ram
13002 ICONSTRUCT 4200 LF OF 6' WIDE Maddali
SIDEWALK AND 8' SHOULDERS [02-52TE]
X-A000(103) 271-2107
PLYMOUTH NEWPORT ROAD  [PLY MOUTH SENIOR CENTER: PHASE 2 - $438,622 $287,501 $324,903 $259,922 2007 2008 Cgpg].t ruction comprete. [30-MAR-07[  YES Ram
14416 RENOV ATE 2ND FLOOR OF THE FORMER Maddali
B&M RAILROAD STATION CURRENTLY
X-A000(356) USED AS A REGIONAL SENIOR CENTER, A 2r1-2107
'SCHEDULED STOP FOR THE HOBO RR
JAND MUSEUM FOR RAILROAD HISTORY IN
[THE AREA (TE Program) [04-52TE]
PORTSMOUTH BICYCLEROUTE |CREATE SAFE BICY CLE ROUTE FROM $48,249 $38,599 $84,900 $67,920 2007 2000 | Under Construction. | 25-MAY-07| YES Ram
12683 DOWNTOWN PORTSMOUTH TO BIKE / PED Maddali
BRIDGE INTO PEASE INTERNATIONAL
STP-TE-X-5379(023) [TRADEPORT (TE Program) [96-17TE] 2r1-2107
PORTSMOUTH BOW STREET  |PISCATAQUA RIVERWALK: CONSTRUCT $1,618,830 | $500,000 | $1,500,000 | $500,000 2010 2003 pest gpuggggf vay, 27-0CT-09 | YES Ram
13903 400 LF OF PEDESTRIAN FACILITY AND $993, 830 of non-fed Maddal
PIER ALONG THE PISCATAQUA RIVER Ear g‘;hggfeguggf ay aty
X-A000(104) PARALLELING BOW STREET (TE Program) construction funds to 271-2107
[02-53TE] 2010.
PORTSMOUTH GRAFTONDRVE  [TRADE PORT MULTIUSE PATH - $515,000 $412,000 $515,000 $412,000 2009 2009 | Consurtant \fg)‘/ ection | 16-DEC-08 | YES Ram
14417 ICONSTRUCT A MULTI USE PATH ALONG Maddali
IGRAFTON DR BETWEEN NH AVENUE AND
X-A000(357) PORTSMOUTH TRANSPORTATION CENTER, 2r1-2107
JAND BETWEEN PEASE GOLF COURSE AND
IAIRPORT RD (TE Program) [04-54TE]
SOMERSWORTH RENOV ATE THE HISTORIC B&M RAILROAD $298,000 $205,620 $298,000 $238,400 2008 2008 Design under vay. 29-JUL-08 | YES Ram
14410 ISTATION 319 IN DOWNTOWN Maddali
ISOMERSWORTH CREATING A PUBLICLY
X-A000(359) IACCESSIBLE HISTORIC AREA & MULTK- 2r1-2107
MODAL TRANSPORTATION FOCAL POINT
IN THE DOWNTOWN (TE Program) [04-59TE]
STRATFORD RESTORATION AND RENOVATION OF $233,280 $186,624 $116,640 $93,312 2007 2006 | Under Construction. | o6-MAR07|  YES Ram
14420 HISTORIC STRATFORD GRAND TRUNK RR Stratford 14733 Maddali
ISTATION [04-60TE] PHASE Il AND (TE
X-A000(360) Program) [06-52TE] PHASE Ii 271-2107
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STRATFORD,NH - STRATFORD  BRIDGE REHABILITATION - 098/064 [98- $3,128,582 | $1,299,350 | $500,000 $400,000 2003 2001 | Project split with 17-SEP-03 NO Dave
$1.075m of Vernont $.
MAIDSTONE,VT HOLLOW — 170TE] Doi Iars shown at time Pow elsan
13086 of selection reflect
NH share only. 271-3714
STP-TE-X-000S(327) Construction Conplete.
SWANZEY ASHUELOT RAIL |ASHUELOT RAIL TRAIL IMPROV EMENT - $110,434 $88,347 $110,434 $88,347 2008 2008 Design undervay. 15-SEP-08 |  YES Ram
14421 TRAIL IMPROVE 13,000' OF RAIL TRAIL BY Maddali
IMPROV ING EXISTING RR BED TO A
X-A000(361) CRUSHED GRANITE HARD PACK 2r1-2107
SURFACE. INSTALL BIKE STORAGE
FACILITY AT TOWN-OWNED TRAILHEAD
PARKING AREA NEAR CRESSON
ICOV ERED BRIDGE (TE Program) [04-61TE]
TAMWORTH NH16/NH113 |PROVIDE CROSSWALKS AT INTERSECTION $22,913 $18,330 $22,913 $18,330 2008 2006 Design conpl ete. 13-MAR-08 |  YES Ram
14427 OF NH 16 AND NH 113 WITH INROAD Maddali
ISIGNAGE, TRAFFIC CALMING ISLANDS,
X-A000(362) PAINTED SIDEWALKS AND SIGNAGE TO 2r1-2107
DIRECT PEDESTRIANS TO CROSSWALKS.
PROV IDE PARKING FOR BICY CLES,
MOTORCY CLES, CARS AND TRUCKS (TE
Program) [04-62TE]
TAMWORTH NH 113 PAVED SHOULDERS ON ROUTE 113 - $96,250 $77,000 $96,250 $77,000 2009 2009 Design undervay. 04-AUG-09|  NO Ram
14423 ICONSTRUCT 4' PAVED SHOULDERS ON Maddali
BOTH SIDES OF NH113 STARTING IN
X-A000(363) TAMWORTH AT THE FOUR CORNERS TO 2r1-2107
PROJECT S-2487 (0.6 MILES), CONTINUING
AT THE SOUTH END OF PROJECT S-2487
[TO JUST SOUTH OF SOUTHEN ENTRANCE
TO THE TAMWORTH ELEMENTARY SCHOOL
(800" (TE Program) [04-63TE]
TAMWORTH NH 113 CONSTRUCT 4' PAVED SHOULDERS ON $44,738 $35,790 $44,738 $35,790 2010 2008 A,i’p”,{f)i"ceadt ;2008 07-SEP-10 | NO Ram
14833 BOTH SIDES STARTING 10" SOUTH OF THE Maddali
ISOUTHERLY ENTRANCE TO THE
X-A000(561) TAMWORTH ELEMENTARY SCHOOL AND 2r1-2107
IGOING 1,212 LF TO THE NORTH END OF
THE BRIDGE OV ER THE BEARCAMP RIVER
(TE Program) [06-53TE]
TILTON - NORTHFIELD MODIFICATIONS TO THE WINNIPESA UKEE $288,300 $230,640 $288,300 $230,640 2011 2008 Applli*pcgft?‘gfﬁ 2%'&65 ign | Z-DECI0 YES Ram
14839 RIVER TRAIL PHASE 2: CONSTRUCT A to begin in 2008. Maddali
STEEL ARCH BRIDGE OVER THE
X-A000(567) INNIPESA UKEE RIVER SUITABLE FOR 2r1-2107
PEDESTRIANS AND BICY CLES WHICH IS
ADA COMPLIANT. THE NEW BRIDGE
OULD BE BUILT UPSTREAM (TE Program)
[06-55TE]
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WAKEFIELD ISANBORNV ILLE / PAUL SCHOOL $219,000 $175,200 $219,000 $175,200 2010 2007 Applﬁi)cgft?\gﬁ 2%392 ign | 0B-DEC0S YES Ram
4804 ISIDEWALK PROJECT: CONSTRUCT 3,740 to begin in 2008. Maddali
LF OF 5' WIDE PEDESTRIAN / BICY CLE
X-A000(552) AYS THAT LINK THE ELEMENTARY / 2r1-2107
MIDDLE SCHOOL WITH THE ADJACENT
NEIGHBORHOODS AND TOWN CENTER (TE
Program) [06-57TE]
WHITEFIELD us3 UPGRA DE DRAINAGE & SIDEWALKS ON $31,163 $24,930 $31,163 $24,930 2009 2006 [Town naf;léﬁg Ifrz[c . iaoﬁé' ay | 18-Nov-08|  YES Ram
14425 US 3 - UPGRADE 1200' OF SIDEWALKS, Maddali
ICURBING & SWALE. UPGRADE 1600’
X-A000(365) DRAINAGE PIPE & INSTALL 17 NEW CATCH 271-2107
BASINS (TE Program) [04-66TE]
WILTON REDESIGN & INSTALL NEW DOWNTOWN $484,482 $387,586 $489,931 $391,945 2007 2003 | Under Construction. [ 31-MAR-07| YES Ram
13906 SIDEWALK SY STEM INCLUDING: Maddali
IMPROV EMENTS TO EXISTING SIDEWALKS;
X-A000(107) IADDITIONAL SIDEWALKS TO ELIMINATE 2r1-2107
USE OF PAINTED LINES ALONG STREET
ISURFACES; CLEARLY DEFINED
ICROSSWALKS; TRAFFIC CALMING
DEVISES - PEDESTRIAN CONTROLLED
TRAFFIC LIGHT - PLANTED "BUMP-OUTS" -
TRAFFIC ISLAND; IMPROVED STREET &
PARKING LOT LIGHTING; ACCESS TO
FUTURE RIVER WALK (TE Program) [02-
60TE]
WINDHAM SOUTH LOWELL RD PHASE 1 TO CONSTRUCT SHARED $1,860,000 | $848,000 $522,747 $418,198 2008 2002 | Project, V;;SIE') -gggded 26-AUG-08|  NO Chris
13113 ROADWAY BICYCLE LANE - 2.1 MILES (TE Betterment funds. Waszczuk
R’ogram) [98—03TE] Proj ect ur_lder final
STP-TE-X-000S(343) desi gn. 271-6675
WINDHAM REHABILITATE WINDHAM DEPOT AS $210,000 $168,000 $210,000 $168,000 2010 2007 /*Apppflgvceaf{ i200n96 08-DEC-09 YES Ram
14830 ISITORS CENTER / MUSEUM / WAY Consul tpant sel e(-;t ion Maddali
ISTATION ON SALEM - CONCORD BIKEWAY under vay.
X-A000(558) RAIL TRAIL: ALSO MAKE IMPROVEMENTS 271-2107
ITO PARKING AREAS (TE Program) [06-59TE]
WOLFEBORO MULTI-USE PATH |[ALONG WOLFEBORO BRANCH LINE $557,893 $446,315 $250,000 $200,000 2005 2000 COHS;J#(;II;;Q rffr"é);seé e | 11-JuL-05 YES Ram
o641 RAILROAD; THIS IS A PORTION OF A approved by TEAC. Maddali
LARGER PROJECT TO CONNECT
STP-TE-X-000S(236) OLFEBORO, THROUGH BROOKFIELD, TO 271-2107
AKEFIELD; THIS PHASE RUNS FROM
FERNALD STATION TO COTTON VALLEY
[96-34TE]
$53,116,553  $36,060,465 $34,920,197  $26,098,125
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ALTON NH 11 ICONSTRUCT 0.6 MILE SIDEWALK WITH $389,152 $311,322 $67,900 $54,320 2001 1999 [Construction Conplete. [ 14-MAR-01| YES Donald
ho636 IGRANITE CURB WHICH WILL COMPLETE Lyford
SIDEWALK FROM ALTON VILLAGE TO
STP-TE-X-000S(256) IALTON BAY [96-56TE] 271-2165
IANDOVER BOG BRIDGE  |REPAIR COVERED "BOG BRIDGE', $33,000 $26,400 1997 1998 [Proy ect ‘r’fe ggggg at 25[13 NO Jeff
2201 PEDESTRIAN ONLY OVER PLEASANT 98. Brilhart
STREET - 049/094 [94-50TE]
STP-TE-X-000S(184) 271-1486
IANDOVER REHABILITATE CILLEY VILLE BOG BRIDGE - $325,000 $260,000 2006 2004 rTg\gnUC{ equest egr L Jp{scta YES Ram
h3479 049/094, FOR PEDESTRIAN TRAFFIC (TE scope and budget . Vaddali
Program) [00-02TE]
STP-TE-X-000S(424) 271-2107
IASHLAND RAIL STATION  |RESTORE TO 19th CENTURY APPEARANCE $221,729 $177,383 $100,000 $80,000 1997 1998 [Construction Conplete. | 0g-JuL-97 NO Victoria
12292 & RENOVATE AS MUSEUM / MEETING Chase
PLACE [94-52TE]
STP-TE-X-000S(186) 271-3222
BEDFORD HERITAGE TRAIL  [CONSTRUCT 2 BRIDGES TO LINK 2.5 MILES $174,826 $139,860 $142,000 $113,600 1995 1995 [Construction Conplete. [ 29-AUG-95| NO Donald
11909 OF HERITAGE TRAIL [93-18TE] Lyford
STP-TE-X-000S(079) 271-2165
BERLIN HUTCHINS, ICONSTRUCT APPROX. 5100' OF SIDEWALK $474,750 $379,800 $300,000 $240,000 1998 1998 [Pr o ﬁg} 3e§2§uﬁfh&t %5229 05-MAY-98|  NO Jeff
12281 CONTRACT#1 | " armra 'Y /ALONG SEGMENTS 2 (Hutchins/Tw elfth)[94- project. Construction Brilhart
B5TE] & 3 (Unity)[96-41TE(Old12629)] conpl eted 10/ 98.
MGS-STP-TE-X-000S(169 271-1486
BERLIN RIVERSIDEDR & [CONSTRUCT 5300' OF SIDEWALK ALONG $600,621 $480,497 $0 $0 1999 Cﬁgt ;gf} | #iggg‘)ken@ggt 08-JUN-99 NO Jeff
12281 CONTRACT #2 WIGHT ST ISEGMENTS 1 (Riverside) & 4 (Wight) [94- at tine of Selection Brilhart
35TH oect #12287 o1
roj ec .
MGS-STP-TE-X-000S(169 Fonded wi th Non- Y25, 271-1486
Construction conplete
12/5/01
BERLIN SIDEWALKS ~ [CONSTRUCT 4500' SIDEWALK FROM ) $0 $200,000 $160,000 1996 1998 'ffzglsgcg ncgg‘g'r ﬂgfnggh NO Wayne
12282 ! GI_II__Ié]IAMSON AVENUE to NH TECH [94- Husband
STP-TE-X-000S(170) XXX-XXXX
BERLIN UNITY STREET  [CONSTRUCT 400’ OF SIDEWALK $12,000 $9,600 1998 1999 [Project combined Wth | 07-APR-98 NO Wayne
COMPLETING PEDESTRIAN 12281 in February 97.
12629 Husband
THOROUGHFARE TO IMPROVE
STP-TE-X-5045(008) PEDESTRIAN SAFETY [96-41TE] XXX-XXXX
BOSCAWEN - LEBANON RAILROAD  |RAILROAD CORRIDOR ACQUISITION LGkl R ss | $1,700,000 | $1,360,000 1995 1995 [Acquisitions Conplete. NO Donald
CORRIDOR
h2133A FROM BOSCAWEN THROUGH SEVERAL Lyford
TOWNS TO LEBANON [94-03TE]
STP-TE-X-000S(199) (Trans.Enhance.Project) 271-2165
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CANAAN VARIOUS ROUTES |REHABILITATION OF SIDEWALK IN $85,569 $68,455 $31,310 $25,048 1995 1995 Oogff) Jf ucton ﬁomgg & | 25-3uL-0s NO Donald
h1910 ICANAAN VILLAGE AREA [93-25TE] with STP Funds. Lyford
STP-TE-X-000S(080) 271-2165
CANAAN us4 ILLAGE REDEVELOPMENT PLAN: A) US 4 $329,188 $263,350 $334,375 $267,500 2005 2003 ngg} ructi 3":)203)'022 & [ 18-MAY-05|  VES Ram
3887 - FOUR CORNERS TRAFFIC CALMING, Maddali
PED. AND VEHICULAR SAFETY; B) DEPOT
X-A000(088) ST PED. AMENITIES & DESIGNATED 271-2107
PARKING SPACES; C) WILLIAMS FIELD
PUBLIC PARKING, SCENIC IMPROVEMENT
& FOOT/BIKE LINK TO DEPOT ST [02-10TE]
ICANTERBURY BAPTISTROAD |CONSTRUCT SIDEWALK, CONST $109,109 $35,473 $22,400 $17,920 1998 1997 WiPtf o ggg ) gﬂn‘a'ni F;Jsggg 24-FEB-98 NO Victoria
hoo77 DRAINAGE & OVERLAY PAVEMENT, FROM Chase
ICANTERBURY SPRUCES (ELDERLY
STP-TE-X-000S(159) HOUSING) TO THE TOWN CENTER, 271-3222
IAPPROX 0.125 MI [94-18TE]
CANTERBURY SHAKERROAD |LANDSCAPING TO ENHANCE SCENIC $165,331 $132,265 $142,000 $113,600 1996 1996 [Construction Conplete. | 04-JUN-96 NO Victoria
2978 BEAUTY, ETC. [94-20TE] Chase
STP-TE-X-000S(160) 271-3222
CANTERBURY - RECREATION TRAIL |REHABILITATION OF CANTERBURY - $57,500 $46,000 1994 1995 [Pr of ect g;orglgteg h?g]e to NO Donald
BOSCAWEN BOSCAWEN BRIDGE FOR MULTI-USE Funda. Mo Lyford
11921 RECREATION TRAIL (NH SNO-SHAK) [93-
13TE] 271-2165
STP-TE-X-000S(091)
CLAREMONT PUBLIC ACCESS [CONSTRUCT PUBLIC ACCESS TRAIL ON $322,515 $258,012 $163,000 $130,400 1994 1995 OOF:]us'tcr macst? ocnorfrvljnedtsedn-m NO Donald
TRALL IABANDONDED RR [93-45TE] avai |l abl e due to
11911 incr ease? pur chﬁse Lyford
costs. Owner shi _
ISTP-TE-X-000S(081) transf erred) to thg 271-2165
city
CLAREMONT REPAIR RAILROAD BRIDGE AND BED FOR $13,280 $10,624 2003 2003 [ Profect wi thdraw by NO Victoria
3480 PEDESTRIAN TRAFFIC [00-14TE] Alternate funding Chase
sources found.
STP-TE-X-5091(010) 271-3222
COAST VARIOUS PURCHASE & PLACE 19 BIKE $11,875 $9,500 2001 2000 an Oliieccatmd floor{ple;’_ Oboy NO Donald
12645 RACKS/LOCKERS @ KEY STOPS, CREATE PP : Lyford
BETTER LINK W/ CURRENT COAST
STP-TE-X-000S(254) TRANSIT SERVICES & BIKES, PROV IDE 271-2165
ISAFE STORAGE FOR BIKES [96-22TE]
ICONCORD EXTERIOR REHABILITATION OF HISTORIC $250,000 $200,000 1995 1995 [Project was canceled. NO Donald
h1920 ISTONE WAREHOUSE [93-50TE] Lyford
STP-TE-X-000S(090) 271-2165
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ICONCORD NORTH STATE 500" PEDESTRIAN CORRIDOR, UPGRA DE- $116,448 $93,159 $76,900 $61,520 1998 1998 [Construction Conplete. | 24.-Fgp-98 NO Ted
STREET
12276 EHICULAR TRAFFIC [94-17TE] Kitsis
STP-TE-X-000S(158) 271-3725
ICONCORD NH 132 (East Side (CONSTRUCT SIDEWALKS / BIKE $271,895 $191,447 $185,000 $148,000 2003 2001 ngglt ;gft It 8”bg°g}’{)§ég- 05-AUG-03 YES Ram
Dri :
3088 rive) ISHOULDERS TO FILL IN GAPS FROM -393, Maddali
EXIT 2, TO LOUDON ROAD (NH9);
STP-TE-X-5099(033) INCLUDES CURBING, DRAINAGE, ADA 271-2107
ICOMPLIANT RAMPS [98-37TE]
CONWAY NH 153 & EAST SIDECONSTRUCT NEW SIDEWALKS (CONWAY $84,091 $67,273 $75,000 $60,000 1995 1995 13-JUN-95 NO Donald
ROAD
11913 ILLAGE FIRE DISTRICT) [93-02TE] Lyford
STP-TE-X-000S(083) 271-2165
CONWAY WESTSIDEROAD [CONSTRUCT 4' BIKE LANES ON BOTH $461,430 $300,033 $295,000 $236,000 1996 1996 21-MAY-96]  NO Donald
11924 ISIDES OF ROAD - 3.0 MILES [93-48TE] Lyford
ISTP-TE-X-000S(094) 271-2165
CONWAY US 302 &NH16 [ESTABLISH 12' WIDE MULTI-USE PATHWAY $610,627 $488,502 1995 1997 P; g{,ﬁ?ts ?reggng 53“ 3&‘9 NO Donald
12132 [TO CONNECT MAJORITY BUS & FACIL [94- 8. Lyford
38TE]
STP-TE-X-000S(172) 271-2165
CONWAY SWIFTRVER  [HISTORIC PRESERVATION & PAINTING $10,000 $8,000 1997 1998 22-JUL-97 NO Donald
COVERED BRIDGE
h2137 ITH FIRE RETARDANT PAINT [94-21TE] Lyford
STP-TE-X-000S(161) 271-2165
CONWAY WEST SIDEROAD (CONSTRUCT REMAINING 3 MILES OF BIKE $800,614 $508,674 $398,000 $318,400 1997 2000 17-JUN-97 NO Donald
12640 LANES TO COMPLETE A BICY CLE BYPASS Lyford
IOF NH 16 PROVIDING ALTERNATIVE
STP-TE-X-000S(230) ROUTE FROM CONWAY VILLAGE TO 271-2165
NORTH CONWAY [96-35TE]
ICONWAY RVERROAD  |CONSTRUCT 4' BIKE SHOULDER BETWEEN $840,656 $672,525 $1,186,040 $948,832 2005 2002 Oomc%gri gg{'ﬂ_’ﬁt g- 03-MAY-05 NO Donald
h3078 NH 16 & CATHEDRAL LEDGE ROAD (1.5 Match. Project to be Lyford
km) [98-81TE] cl osed.
STP-TE-X-000S(322) 271-2165
CONWAY - WHITEFIELD | MAINECENTRAL |ACQUISITION OF ROW AND PRt PSR $2,500,000 | $2,000,000 1994 1994 NO Donald
RAILROAD
11895 INFRASTRUCTURE OF THE MTN DIVISION Lyford
BRANCH OF MAINE CENTRAL RR ME/NH
ISTP-TE-X-000S(074) TO WHITEFIELD [93-09TE] 271-2165
DOVER NH 155 (Knox MarshCONSTRUCT 1000' (250 Meters) OF $116,815 $93,452 $71,820 $57,456 1998 1997 09-JUN-98 NO Keith
Road
12168 ) SIDEWALK FOR ALTERNATE Cota
[TRANSPORTATION TO CITY FACILITIES
ISTP-TE-X-000S(154) [94-13TE] 271-1615
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DOVER OAK STREET  |CONSTRUCT 1700' SIDEWALK ADJACENT $143,960 $115,168 $63,300 $50,640 2001 2000 07-AUG-01|  YES Michael
ho6a2 TO OAK ST. TO / THROUGH DENSELY Pilsbury
POPULATED AREA AND ENABLE
STP-TE-X-5125(014) RESIDENTS TO USE FACILITY AS 271-2693
IALTERNATIVE FORM OF TRANSPORTATION
[96-31TE]
DOVER NH 108 (Durham Rd)[CONSTRUCT IMPROV ED SHOULDERS, $152,558 $122,046 $100,300 $80,240 2002 2000 |Project to be Glosed. [ 11-SEP-02 YES Ram
ho643 STRIPING & SIGNAGE FROM BACK RVER Maddali
ROAD TO MADBURY T/L (APPROX 2.5 MI) -
STP-TE-X-5125(013) PROV IDE BETTER BICY CLE FACILITIES [96- 2r1-2107
29TE]
DUBLIN NH 101 DRAINAGE MODIFICATIONS TO PROTECT $301,385 $150,298 $158,000 $126,400 1998 1996 [Const fptr*g} ion Comprete. [ 26-MAY-98|  NO Jeff
12268 WATER QUALITY ADJACENT TO DUBLIN Funded. Brillhart
LAKE POND [94-01TE]
STP-TE-X-000S(144) 271-1486
DUNBARTON NH 13 / SCHOOL ST /TOWN GREEN SAFETY IMPROVEMENT $338,750 $271,000 2009 2008 pr-lgj?m:c tdraosppneafi cthf;en . YES Ram
14403 ROGERSRD | AN - REALIGN & CONSTRUCT funds were not Maddali
SIDEWALKS ON ROBERTS ROGERS ROAD secur ed.
X-A000(343) TO A "T" INTERSECTION WITH NH 13. 2r1-2107
ICONSTRUCT SIDEWALKS ON ROGERS
ROAD FROM ELEMENTARY SCHOOL TO
TOWN HALL, COMMON AND LIBRARY
IAREAS. AND ON NH 13 & SCHOOL ST IN
TOWN COMMON AREA. INSTALL ANTIQUE
REPLICATION LIGHT POLES - Tow n Green
Safety Improvement Plan (TE Program) [04-
12TE]
DURHAM BIKE STATIONS |CONSTRUCT EUROPEAN BICY CLE $170,250 $113,613 $150,000 $120,000 1999 1996 [Construction Conplete. | 04-MAY-99|  YES Donald
h1925 ISTATIONS AT SEVERAL LOCATIONS & Lyford
RESTRIPE EXISTING BIKE LANES &
STP-TE-X-000S(095) EXISTING ROADWAY S [93-38TE] 271-2165
DURHAM RAIL STATION STOP|PROV IDE REGIONAL RAIL STATION STOP & $544,635 = $435,708 $121,870 $97,496 2001 1998 [Construction Complete. | 20-FEB-01 |  NO Nancy
19272 FACILITY ON PORTLAND TO BOSTON RAIL Mayvill
LINE [94-12TE]
STP-TE-X-000S(153) 271-2107
DURHAM NH 108 ICONSTRUCT 4' BIKE SHOULDERS NORTH $560,910 $448,728 $86,300 $69,040 2003 2002 [Construction Complete. | 17-JUN-03 NO Chris
h3079 OF US 4 BYPASS BETWEEN CANNEY Waszezuk
ROAD AND BAGDAD ROAD TO COMPLETE
STP-TE-X-5133(008) MISSING LINK ON BIKE NETWORK (0.4M) 271-6675
ION MPO BIKE ROUTE [98-16TE]
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DURHAM - MADBURY us4 ICONSTRUCT BIKE PATH FROM DURHAM $270,000 $216,000 2005 1998 | Proj ;gtp | ?rc gﬂged by YES Donald
THROUGH MADBURY TO SCAMMELL '
12136 Lyford
BRIDGE FOLLOWING ALONG "OLD WAGON
STP-TE-X-000S(151) TRACK" FROM DURHAM TO CEDAR POINT 271-2165
[94-09TE]
ENFIELD SHAKER HILL RD/ |REPLA CE BRIDGES OV ER MASCOMA $5,543,088 | $4,473,305 UL $101,661 2002 2001 [Construction COMPTEre. | 02-APR-02 NO Alex
h0652 MAIN ST RIVER - 083/156 & 081/154 AND (MAIN ST) ’ Vogt
ICONSTRUCT APPROX. 935' OF SIDEWALK
STP-TE-BRZ-T-X- IALONG NORTHERN SIDE BETWEEN US 4 & 2r1-2230
0145(002) HIGH ST [98-52TE], (SHAKER HILL RD)
ICONSTRUCT APPRX. 1045' OF CURBING &
SIDEWALK ALONG EASTERN SIDE
BETWEEN RAILROAD UNDERPASS &
PILLSBURY ST [98-55TE]
ENFIELD us 4 ICONSTRUCT SIDEWALKS IN AREA OF $233,240 $186,592 $125,000 $100,000 1995 1995 16-MAY-95|  NO Donald
h1914 ELEMENTARY SCHOOL [93-03TE] Lyford
STP-TE-X-000S(084) 271-2165
ENFIELD us 4 ICONSTRUCT SIDEWALK FOR ELDERLY $20,000 $16,000 1995 1997 | Proj fop | Sropped by NO Jeff
12208 RESIDENTS TO SAFELY WALK TO LOCAL Brilhart
STORES [94-66TE]
STP-TE-X-000S(194) 271-1486
ENFIELD US 4/ MAIN STREET [CONSTRUCT BUS STOP & SHELTER TO $14,193 $11,354 $13,000 $10,400 2003 2002 22-APR-03 |  YES Alex
h3081 PROMOTE PARK'N'RIDE OPTIONS FOR Vogt
COMMUTERS [98-58TE]
STP-TE-X-000S(323) 271-2230
ENFIELD MAIN STREET/  ((MAIN ST) CONSTRUCT APPROX. 935' OF $30,277 $73,270 $58,616 2002 2001 | Project conbi ned wi th NO Alex
ri dge project 10652.
13090 SHAKER HILL ROAD SIDEWALK ALONG NORTHERN SIDE Vogt
BETWEEN US 4 & HIGH STREET [98-52TE],
STP-TE-X-000S(329) (SHAKER HILL RD) CONSTRUCT APPRX. 271-2230
1045' OF CURBING & SIDEWALK ALONG
EASTERN SIDE BETWEEN RAILROAD
UNDERPASS & PILLSBURY STREET (TE
Program) [98-55TE]
ENFIELD SHAKER HILL ROAD[CONSTRUCT APPRX. 1045' OF CURBING & $53,806 $43,045 2002 2002 conmlnsé proect 1s, NO Alex
13001 SIDEWALK ALONG EASTERN SIDE ’ Vogt
BETWEEN RAILROAD UNDERPASS &
STP-TE-X-000S(330) PILLSBURY STREET [98-55TE] 21-2230
EXETER NH 27 ICONSTRUCT 2 LENGTHS OF SIDEWALK, $46,663 $37,330 $40,000 $32,000 1996 1997 16-JUL-96 NO Ted
12203 FROM 1.100 FT TO SERVICE Kitsis
RECREATIONAL FACILITY AREAS (94-58TE)
STP-TE-X-000S(188) 271-3725
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EXETER NH 27 ICONSTRUCT 750’ OF SIDEWALK ON THE $30,000 $24,000 1998 1999 14-APR-98 NO Ted
2684 ISOUTH SIDE OF NH 27 BETWEEN Kitsis
HARVARD ST. AND MAIN ST. SCHOOL [96-
STP-TE-X-5153(006) 16TE] 271-3725
EXETER NH 27 ICONSTRUCT BIKE SHOULDERS [98-02TE] $364,597 $291,678 $323,463 $258,770 2002 2001 ngglF ruct! gnbgog})'oggg- 26-NOV-01|  YES Ram
13092 Maddali
STP-TE-X-5153(007) 271-2107
FARMINGTON SPRING STREET  |[CONSTRUCT 675' SIDEWALK TO ENHANCE $43,796 $56,575 $45,260 2000 2000 FI?\CNQ %ngwct egm\f{ a | 11-APR-00 NO Chris
12682 THE SAFETY OF CHILDREN WALKING TO Funded i th $4760 Waszezuk
IAND FROM SCHOOL [96-27TE] other Feds.
STP-TE-MGS-X-000S(261 271-6675
FITZWILLIAM - WALPOLE [CHESHRE BRANCH |CHESHIRE BRANCH RAILROAD Gl S eIReki $1,000,000 | $800,000 1995 1995 NO Donald
RR
121338 ICORRIDOR ACQUISITION FROM Lyford
FITZWILLIAM THROUGH TROY
STP-TE-X-000S(200) MARLBOROUGH, SWANZEY, KEENE, & 271-2165
ISURRY TO WALPOLE - 43.2 MILES [94-
03TE] (Trans.Enhance.Project) --
FRANKLIN SULPHITE BRIDGE |[CONSTRUCT PEDESTRIAN/BICY CLE TRAIL $0 $0 $82,500 $66,000 1995 1998 | Proj eg‘pp‘lﬂﬂi tcgf]ft awn by NO Keith
FOR PRESERVATION & REUSE OF '
12164 Cota
"SULPHITE" RR BRIDGE [94-53TE]
STP-TE-X-000S(187) 271-1615
FRANKLIN - US3&NH11 |ALTERNATIVE TRANSPORTATION TRAIL $255,233 $204,186 $260,000 $208,000 2004 2004 ngg} ruct! gnbgog})'ogte? 24-AUG-04|  YES Ram
NORTHFIELD - TILTON IALONG US 3 & NH 11 CORRIDOR, ’ Maddali
13484 ICONNECTING 3 TOWNS [00-33TE]
271-2107
X-A000(027)
GILFORD ICONSTRUCT 1500' OF SIDEWALK TO $73,561 $58,849 $91,563 $73,250 2002 2004 29-MAY-02|  YES Michael
3485 ICONNECT SCHOOL TO LIBRARY, STORE, & Pilsbury
HISTORICAL BUILDING [00-34TE]
STP-TE-X-000S(427) 271-2693
GOFFSTOWN PEDESTRIAN / BKE [PURCHA SE ABANDONED B&M RR $435,000 $348,000 $390,000 $312,000 2001 2001 NO Michael
PATH
13093 ICORRIDOR (APPROX. 5.0MI) [98-48TE] Pilsbury
STP-TE-X-5175(005) 271-2693
GORHAM us 2 RAILROAD STATION RENOVATION [93- $33,520 $26,816 $25,000 $20,000 1994 1995 23-AUG-94|  NO Donald
11015 S9TH Lyford
STP-TE-X-000S(085) 271-2165
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GORHAM MULT-MODAL  |[CONSTRUCT PHASE 2 OF ROUTE; $309,000 $247,200 2005 2001 |Proj ect hg?nn‘glzggg with YES Ram
ROUTE . .
b 3094 ICONNECTS NH 16 AND US 2; SERVES AS Maddali
BIKE EMERGENCY BYPASS & CONNECTOR
STP-TE-X-000S(331) TO OTHER RECREATIONAL TRAILS [98- 271-2107
71TE]
GREENFIELD NH 31 ICONSTRUCT SIDEWALKS FROM NORTH $541,648 $204,000 $255,010 $204,008 2002 2004 %ﬂ;ﬂ;técticttloonbeozf}n;seg 2| 08-AUG-02|  YES Ram
13486 ISIDE OF NH 136, CONNECTING HOUSING, Maddali
JAND PARK. NH 136 / MAIN STREET WILL
STP-TE-X-000S(428) BE RECONSTRUCTED [00-36TE] 271-2107
HAMPTON HIGH ST/ TOWLE |PHASE 3 OF NORTH HAMPTON, HAMPTON $751,000 $600,800 2009 2003 | Profect dropped as YES Ram
h3s91 WINNA é\J/Ni/Er np [AND EXETER REGIONAL BIKE LOOP: secure matching funds. Vaddal
ICONSTRUCT 4' SHOULDERS AND
X-A000(092) PAVEMENT MARKINGS FROM US 1 ALONG 271-2107
HIGH STREET, TOWLE AVENUE, AND
WINNACUNNET ROAD TO NH 1A (TE
Program) [02-23TE]
HANOVER PURCHA SE / CONSTRUCT 5 SHELTERS / $30,023 $24,018 $50,000 $40,000 1999 1998 [Construction Complete. [ 13-0CT-98 NO Nancy
2297 BUS STOPS [94-64TE] Mayville
STP-TE-X-000S(193) 271-2107
HARTS LOCATION Us 302 ICONSTRUCT 1.2m BIKE SHOULDERS ON $1,083,281  $866,625 $340,100 $272,080 2002 2002 | Project MItifunded [ oo-APR-02|  NO Chris
h3082 ISOUTHERN END OF CRAWFORD NOTCH ($787, 582). Waszezuk
(1.6Ml) INCLUDING THE REHABILITATION
NHS-STP-TE-X-000S(324) IOF DAVIS BROOK BRIDGE - 168/084 [98- 271-6675
79TE]
HAV ERHILL BIKE-PED TRANS  IMPLEMENT 13.5 MILE BIKE/PED $212,805 $170,244 $270,000 $216,000 1995 1997 NO Donald
12138 TRANSPORTATION CORRIDOR Lyford
ICONNECTING 5 VILLAGES,
STP-TE-X-000S(163) RES/COMMERCIAL AREAS [94-23TE] 271-2165
HAVERHILL NH 116 ICONSTRUCT SIDEWALK ALONG NH 116 $184,000 $147,200 2005 2004 | Project_dropped by YES Ram
h3487 FOR 4,600' FROM MIDDLE SCHOOL TO Maddali
ILLAGE OF NORTH HAVERHILL [00-37TE]
STP-TE-X-000S(429) 271-2107
HAVERHILL - BATH NH 135 ICONSTRUCTION OF EMERGENCY $24,381 $19,505 $24,381 $19,505 2002 2001 | Emergency Project T [29-NOV-01| YES Keith
h3095A REPAIRS TO WOODSV ILLE COVERED Cota
BRIDGE (TEMPORARY BRIDGE SHORING
X-A000(019) MEASURES) (Parent = Haverhill-Bath 13095) 271-1615
HINSDALE FORTHLLRR  [PURCHASE 9 MILES OF THE FORT HILL RR $376,682 $301,346 $330,000 $264,000 1994 1994 NO Donald
11896 CORRIDOR ICORRIDOR [93-21TE] Lyford
STP-TE-X-000S(075) 271-2165
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HINSDALE NH119 (MAIN  [CONSTRUCT SIDEWALK (APPROX. 800') $562,175 $449,740 $389,413 $311,530 2002 2001 28-FEB-02 | YES Michael
STR
13097 FED [98-65TE] Pillsbury
STP-TE-X-000S(334) 271-2693
HINSDALE - KEENE ASHUELOTRR  |[ASHUELOT RAILROAD CORRIDOR $580,936 $470,749 $530,000 $424,000 1995 1995 NO Donald
CORRIDOR
h2133C IACQUISITION FROM HINSDA LE THROUGH Lyford
WINCHESTER & SWANZEY TO KEENE [94-
STP-TE-X-000S(201) 03TE] (Trans.Enhance.Project) 271-2165
HOLDERNESS US3/NH113  NTERSECTION OF NH 113 WESTERLY TO $1,908,466  $150,000 $187,500 $150,000 1999 1997 29-JUN-99 NO Nancy
ho289 NH 175, PEDESTRIAN / BICY CLE PATH & Mayvile
ROADWAY RECONSTRUCTION [94-47TE]
STP-TE-X-000S(181) 271-2107
HOLDERNESS BIKE/PED PATHS  [CONTINUATION OF 5.6 MILES OF $256,900 $205,520 2004 2000 | Project T%mpped by NO Nancy
12637 BICY CLEEWALKING PATHS PROVIDING Mayvil
yville
IALTERNATIVE TO VEHICULAR TRAVEL TO
STP-TE-X-000S(229) REACH THE MOST TRAVELED TO 271-2107
DESTINATIONS [96-55TE]
HOLLIS MAIN STREET &  [CONSTRUCT 2400' OF NEW SIDEWALK $369,449 $295,559 $217,795 $174,236 2001 2000 14-NOV-00|  NO Chris
L2648 BROAD STREET  \W[THIN THE HISTORICAL TOWN CENTER Waszezuk
TO IMPROV E PEDESTRIAN SAFETY AND
STP-TE-X-000S(253) ICIRCULATION [96-09TE] 271-6675
HOLLIS NH 122 ICONSTRUCT SIDEWALK (Approx. 5165') TO $183,319 $146,655 $202,275 $161,820 2004 2002 [, cF;ir o ect Ooggplclegse-e o4 | 30-APRO4[ YES Ram
h3099 MATCH INTO EXISTING & PROPOSED Maddal
ISEGMENTS; PROV IDING LINKS TO HIGH
STP-TE-X-000S(336) ISCHOOL, RECREATION FIELDS & TOWN 271-2107
ICENTER [98-28TE]
HOOKSETT VILLAGE BRIDGE |DESIGN AND REHABILITATION TO $60,246 $48,197 $710,000 $568,000 2005 2000 |[Pr OJS*gg;eG&OSFﬁ?] d?lr'f; to NO Nancy
12651 IACCOMMODATE BICY CLE / PEDESTRIAN i ssues. Mayville
PATH AND PROVIDE A FOCAL POINT FOR
STP-TE-X-000S5(232) TOWN AND REGIONAL CVIC ACTVITIES 271-2107
[96-03TE]
HOPKINTON NH 103 & NH127 [EXTERNAL RESTORATIONS OF RAIL DEPOT $30,000 $24,000 $0 $0 2002 nggjt ruction bgorcr})logte & | 30-3uL-02 YES Ram
h34838 BUILDING [PART OF 00-17TE] Maddali
[X-A000(039) 271-2107
HOPKINTON NH 103 & NH 127 |RESTORE RR DEPOT NEAR THE $239,931 $191,945 $399,000 $319,200 2005 2003 nggjt ructi gnbgog})'oggg- 28-DEC-04 |  YES Ram
3483 INTERSECTION IN THE VILLAGE OF Maddali
ICONTOOCOOK [00-17TE]
STP-TE-X-000S(425) 271-2107
HUDSON VARIOUS ICONSTRUCT SIDEWALK, CURBING, $57,600 $46,080 1994 1996 | Pr glr g;‘r ag; ggpfgwfjf om NO Donald
h1927 SIGNALS & PAVEMENT MARKINGS AT : Lyford
ARIOUS LOCATIONS [93-43TE]
STP-TE-X-000S(097) 271-2165

Page 21 of 33




TRANSPORTATION ENHANCEMENT

July 2, 2008
STATUS REPORT
ROUND 1-8 PROJECTS
COMPLETED / FINALIZED PROJECTS
Final Cost Approved Project Fiscal Year
Project Name Route-Street Description / Improvement Cost Programmed Actual Ad |Municipal| Lead
FséateT# 1st FY Status / Comments Date Managed | Person
edera Total Federal Total Federal Const or |Origin
ROW / PE | Year
HUDSON NH 102 INSTALL PEDESTRIAN SIGNALS, SIGNAGE, $497,005 $389,196 $420,000 $336,000 1997 1997 26-AUG-97|  NO Nancy
ho139 CROSSWALKS, 3500' SIDEWALK, 3500' Mayville
BIKELANE @ ALVIRNE HIGH SCHOOL [94-
STP-TE-X-000S(179) 45TE) 271-2107
UACKSON NH 16 RECONSTRUCT PEDESTRIAN TUNNEL $392,317 $313,853 $150,000 $120,000 1995 1995 27-JUN-95 NO Donald
1916 UNDER NH 16 & CONSTRUCT PATHWAY Lyford
[TO GREEN HILL ROAD [93-22ATE]
STP-TE-X-000S(086) 271-2165
UACKSON NH 16 & NH16A |RECONSTRUCT SIDEWALK ALONG NH 16 $168,403 $134,722 $152,750 $122,200 2002 2004 02-APR-02| YES Michael
13489 IAND 16A THROUGH VILLAGE [00-42TE] Pilsbury
STP-TE-X-000S(431) 271-2693
UAFFREY NH 124 ICONSTRUCT 1000' SIDEWALK FROM $33,695 $26,956 1994 1999 Proj ect . g\mpped by NO Donald
11928 BRY ANT ROAD TO THORNDIKE POND Lyford
ROAD [93-29TE]
STP-TE-X-000S(098) 271-2165
UAFFREY MONADNOCK  [CONSTRUCT MULTI-USE PATH ON $690,954 $552,763 $525,000 $420,000 2004 1996 [Construction Complete. | 02-0CT-03 | YES Donald
BRANCHRR  |A BANDONED RR CORRIDOR FROM
12706 CORRIDOR Lyford
RINDGE TO PETERBOROUGH [96-66TE]
STP-TE-MGS-X-000S(266 271-2165
UEFFERSON - PONDICHERRY  |ACQUISITION OF 1.5 MILES OF THE $41,045 $32,836 $45,000 $36,000 1998 1999 NO Keith
WHITEFIELD RALWAY  PONDICHERRY RAILROAD CORRIDOR Cota
12638 CORRIDOR (MCRC)  Epom HAZEN ROAD (Whitefield) TO
271-1615
STP-TE-X-000S(255) WAUMBEK JUNCTION (Jefferson) -
ICORRIDOR PRESERVATION FOR
RECREATIONAL USE [96-40TE]
KEENE CHESHIRE BRANCH |[CONSTRUCT A BIKE/PED PATH THROUGH $389,960 $310,854 $249,964 $199,971 1997 1997 17-JUN-97 NO Keith
TRAIL
ho166 DOWNTOWN KEENE [94-02TE] Cota
STP-TE-X-000S(145) 271-1615
KEENE HERTAGE TRAIL [CONSTRUCT 0.97 MI BIKE & PEDESTRIAN $380,237 $310,920 $343,000 $274,400 2000 1999 02-MAY-00|  YES Keith
12633 PATH ON ABANDONED CHESHIRE RR Cota
FROM MAIN STREET TO EASTERN AVE [96-
STP-TE-X-5237(008) 69TE] 271-1615
KENSINGTON KENSINGTON TOWN CENTER $173,982 $86,991 $90,000 $45,000 2006 2003 [Construct? g"bgogp'oggg- 12-MAY-06|  YES Ram
h3908 ENHANCEMENTS: LANDSCAPING, STONE ! ’ Maddali
ALL, AND BIKE/PEDESTRIAN
X-A000(109) IMPROV EMENTS TO PARKING LOT IN 2r1-2107
[TOWN CENTER [02-30TE]
LACONIA WEIR'S BOARDWALKRECONSTRUCT MIDDLE SECTION, INSTALL $232,516 $186,013 $207,000 $165,600 1994 1995 05-JUL-94 NO Donald
h1917 ISIDEWALK AND FENCE AND LANDSCAPE Lyford
[93-41TE]
STP-TE-X-000S(087) 271-2165
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LACONIA UNIONAVENUE  [CONSTRUCT APPROX 3600’ OF 5' $265,317 $212,253 $185,000 $148,000 2000 1997 27-JAN-00 | YES Donald
ho140 ISIDEWALK ALONG UNION AVE AND 1300' Lyford
OF 8' BIKE PATH ON ABANDONED
STP-TE-X-000S(180) RAILROAD CORRIDOR [94-46TE] 271-2165
LACONIA COURT STREET  [ENHANCE 500’ OF SCENIC HIGHWAY,, $20,500 $16,400 1998 1998 18-AUG-98|  NO Donald
ho141 LANDSCAPING / CONSTRUCT FOOT PATH - Lyford
COURT STREET to BELKNAP MALL [94-
STP-TE-X-000S(182) 48TE] 271-2165
LANCASTER, NH - us 2 ICONSTRUCTION OF SIDEWALK ACROSS $180,789 $144,631 $75,000 $60,000 1995 1996 13-JUN-95 NO Jeff
GUILDHALL, VT ICONNECTICUT RIVER, GUILDHALL,VT to Brilhart
12280 LANCASTER [94-25TE]
271-1486
STP-TE-X-000S(164)
LEBANON BKEPATH  [CONSTRUCT BIKE PATH, DOWNTOWN TO $1847,653) WS130754 7 IEEEE) $501,470 2004 1996 OO;ZSSI(; uetion (;Od”(})i' Ste | 25-MAY-04]  NO Donald
h1029 DARTMOUTH - HITCHCOCK MEDICAL to TE funds. Lyford
ICENTER - 2.8 MILES [93-17TE]
STP-TE-X-000S(099) 271-2165
LEBANON HEATER ROAD  [CONSTRUCT PEDESTRIAN WALKWAY $400,716 $320,573 $329,588 $263,670 2002 1999 15-MAR-02 |  YES Donald
2143 FROM NH 120 TO I-89 [94-70TE] Lyford
STP-TE-X-000S(196) 271-2165
LEBANON - HANOVER BKEPATH  [CONSTRUCT BIKE PATH & SHOULDERS $645,068 $260,000 $208,000 2004 1996 [Construction Complete. [ 18-MAY-04|  NO Donald
h1926 FROM DARTMOUTH- HITCHCOCK LOOP RD Lyford
IN LEBANON ALONG NH 120 TO
STP-TE-X-000S(096) DOWNTOWN HANOVER [93-35TE] 271-2165
LINCOLN VARIOUS ICONSTRUCT NEW SERIES OF TRAIL & $489,029 $391,223 $198,657 $158,926 1999 1997 17-AUG-99|  NO Donald
12131 ISIDEWALKS TO CONNECT MANY Lyford
ISEGMENTS OF COMMUNITY [94-37TE]
STP-TE-X-000S(171) 271-2165
LISBON CENTRAL STREET |LISBON RAILROAD ACQUISITION & $241,145 $188,996 $169,800 $135,840 2005 2003 [Const fuction gggg' ete. | 08-FEB-05 | YES Ram
3896 RESTORATION PROJECT: PURCHASE & Maddali
RESTORE THE FORMER LISBON RAILROAD
X-A000(097) ISTATION LOCATED ON CENTRAL STREET. 2r1-2107
[THE STATION HAS STEEP ROOFS & 6
DORMERS, & IS THE ONLY B&M STATION
OF ITS KIND [02-34TE]
LITCHFIELD ALBUQUERQUE  [CONTINUE CONSTRUCTION OF SIDEWALK $200,316 $160,253 $240,000 $192,000 1997 1998 22-JUL-97 NO Nancy
AVENUE
hoog7 IAND BIKE PATHWAY [94-43TE] Mayville
STP-TE-X-000S(177) 271-2107
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LITTLETON US 302, NH 10, 18, |CONSTRUCT PEDESTRIAN BRIDGE OVER $1,327,276 | $1,061,821 IEXEEIA $740,300 2003 2003 nggjt ruct? gnbgogplogte & [ odu-o3 | VES Ram
116 .
h3a92 IAMMONOOSUC RIVER ADJACENT TO Maddali
ROUTES 302, 10, 18, & 116 [00-56TE]
STP-TE-X-000S(433) 271-2107
LITTLETON - SEABROOK VARIOUS  SIGNAGE FOR 3 ENTRANCES TO N.H. $64,000 $51,200 2005 2001 Project dropped. NO Ram
I SALEM VISITOR CENTERS WHICH WILL WELCOME Maddal
13084 ISITORS AND EMPHASIZE LOCAL
271-2107
STP-TE-X-000S(325) HISTORY (NH DIV OF HIST RES) (TE
Program) [98-06TE & 98-84TE]
LONDONDERRY SHASTA DRVE& |DEV ELOP SIDEWALK/BIKEPATH SERVING $123,804 $99,043 1996 1997 [Project ; xgsTg\;‘?pped by NO Wayne
MAMMOTH ROAD .
hoo7a ICENTRAL SCHOOL & RECREATIONAL Husband
FACILITY [94-15TE]
STP-TE-X-000S(156) XXX-XXXX
MADBURY ICENTER/CIVIC DISTRICT MULTI-USE $50,000 $40,000 2008 2008 [Project d{ mged by the YES Ram
h4410 PATHS - CONSTRUCT BIKE/PED PATHS TO Maddal
TOWN SQUARE, TOWN CENTER/CIVIC
X-A000(350) DISTRICT BOUNDED ON SOUTH BY NH155 271-2107
& NORTH BY TOWN HALL RD.
ELEMENTARY SCHOOL LINKED WITH
TOWN LIBRARY, ATHLETIC FIELDS, TOWN
HALL (TE Program) [04-31TE]
MANCHESTER GOFFSTOWN  |PLANNING AND ENGINEERING TO $41,486 $33,188 $0 $0 1997 1996 NO Victoria
BRANCH RR
h2275A FURTHER DEVELOP THE GOFFSTOWN Chase
BRANCH RR LINE FOR ALTERNATE
STP-TE-X-000S(270) TRANSPORTATION CORRIDOR 271-3222
MANCHESTER REMOV E SECOND STREET BRIDGE @ $92,172 $73,738 $262,500 $210,000 1996 1996 16-JUL-96 NO Wayne
12275 RAILROAD [94-16TH| Husband
STP-TE-X-000S(157) XXX-XXXX
MANCHESTER PORTSMOUTH  |ACQUISITION OF ABANDONED CORRIDOR $1685)747 W51,348)593N IE YA $700,000 1998 1999 ;’ga  smout ihnbrlgggh NO Victoria
12652 BRANCHRR N MANCHESTER AND PART OF Manchest er / Lawr ence Chase
MANCHESTER-LAWRENCE BRANCH FOR acquisition Ff’rr(?jn; Sity
MGE-STP-TE-X-000S(235) RECREATIONAL PURPOSES (TE Program) Ml ti funded Wth M n- 271-3222
[96-02TE] Cuar ant ee Funds
($703,000). Project
to be O osed.
MANCHESTER PEDESTRIAN / BKE [CONSTRUCT 2.0 MILES OF 8' WIDE PATH $506,042 $404,833 $370,000 $296,000 2001 2001 27-JUL-01 | YES Michael
PATH
h3103 WITHIN RAILROAD CORRIDOR ALREADY Pilsbury
PURCHASED BY NHDOT [98-47TE]
STP-TE-X-5285(037) 271-2693
MEREDITH us3 RECONSTRUCT 2500' OF SIDEWALK FOR $219,772 $175,818 $202,400 $161,920 2003 1998 Cgpgjt ruct! gnbgﬂg})'og; & [21-AUG-03[  YES Ram
12163 SAFETY [94-51TE] Maddali
STP-TE-X-000S(185) 271-2107
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MEREDITH WAUKEWAN WA UKEWAN SIDEWALK AND MULTIUSE $260,231 $208,185 $258,809 $207,047 2006 2003 [Construction Conplete. | 18.APR-06 | YES Ram
STREET . '
b 3899 PATHWAY: CONSTRUCT 5' WIDE Maddali
SIDEWALK WITH GRANITE CURB FOR
X-A000(100) IAPPROXIMATELY 3110 LF ON WAUKEWAN 271-2107
ISTREET; CONSTRUCT 6-8' WIDE MULTI
USE PATH FOR APPROXIMATELY 2650 LF
LOCATED ALONG THE NHDOT RAIL
ICORRIDOR [02-39TE]
MERRIMA CK McELWAIN STREET [CONSTRUCT BIT-CONC SIDEWALK & $16,087 $12,870 1995 1996 Tg; S project was NO Victoria
hooas5 RELATED WORK TO COMPLETE NETWORK i ncluded with project Chase
[94-41TE] 12288.
STP-TE-X-000S(175) 271-3222
MERRIMA CK BABOOSIC LAKE [CONSTRUCT BIKE PATH ON BABOOSIC $191,796 $153,436 $118,140 $94,512 1997 1996 25-MAR-97 NO Wayne
ROAD & MCELWAIN | AKE ROAD SOUTHWEST FROM WEST END
12288 STREET Husband
[TO JOPPA ROAD; CONSTRUCT SIDEWALK
STP-TE-X-000S(178) ION McELWAIN ST FROM SOUTHWEST TO XXX-XXXX
BISHOP STREET [94-44TE]
MERRIMA CK CAMP SARGENT  |[CONSTRUCT SIDEWALK ADJACENT TO $185,556 $148,445 $67,900 $54,320 2001 1999 07-MAY-01|  YES Michael
ROAD g
ho647 ROAD FROM THORNTON'S FERRY TO Pilsbury
VETERAN'S PARK [96-11TE]
STP-TE-X-000S(233) 271-2693
MILAN MAIN ST (NH16), [CONSTRUCT 2378' SIDEWALK ON MAIN ST, $61,000 $48,800 2004 2004 | Pr ol ect Dglogg/eg Ogg NO Victoria
13495 BRIDGE ST, MLAN 700" ON BRIDGE ST, AND 1845' ON MILAN Appl | cant ' hase
HILL RD HILL ROAD [00-64TE]
STP-TE-X-000S(435) 271-3222
MILFORD WEST STREET  [CONSTRUCT SIDEWALK ON WEST STREET $120,825 $56,000 $44,800 2003 2004 YES Michael
h3495 & OSGOOD ROAD TO CONNECT HIGH Pilsbury
ISCHOOL & MIDDLE SCHOOL [00-65TE]
STP-TE-X-5303(003) 271-2693
MOULTONBOROUGH NH 25 ICONSTRUCT PATHWAY TO CONNECT NH $375,754 $300,604 $350,000 $280,000 2003 2003 nggjt ructi gnbgog})'ogte & | 149uL03 | vES Ram
h3a97 25 WITH TOWN BEACH ALONG Maddali
MOULTONBOROUGH NECK ROAD [00-66TE]
STP-TE-X-000S(415) 271-2107
NASHUA RAILROAD  |LANDSCAPING AND LIGHTING $143,355 $114,684 $0 $0 2000 See.project 11918 Tor | 06-APR-00 |  YES Donald
11918A CORRIDOR IASSOCIATED WITH THE 11918 PROJECT i nformati on. Lyford
STP-TE-X-000S(392) 271-2165
NASHUA PED-BIKEPATH  [CONSTRUCT PEDESTRIAN BIKE PATH ON $902,621 $722,097 $900,000 $720,000 1999 1995 W;g;vﬁf}fnes Jo Py 95 | 200u-09 | YES Donald
11918 IACQUIRED NASHUA BRANCH RR [93-36TE] city. Lyford
STP-TE-X-000S(088) 271-2165
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NASHUA HERITAGE TRAIL  |[CONSTRUCT 500' NASHUA RIVERWALK $255,485 $203,840 $193,125 $154,500 1997 1997 03-JUN-97 NO Nancy
2283 IGREENWAY CORRIDOR - EXTENSION OF Mayville
HERITAGE TRAIL [94-39TE]
STP-TE-X-000S(173) 271-2107
NASHUA MANCHESTER  [COMPLETION OF SIDEWALK EXTENSIONS $364,688 $289,838 $289,200 $231,360 1997 1997 12-AUG-97|  NO Nancy
12286 STREET & CONNECTIONS AROUND SCHOOL [94- Mayvill
42TE]
STP-TE-X-000S(176) 271-2107
NASHUA EAST DUNSTABLE [COMPLETION OF A 1600' CONTINUOUS $115,326 $92,261 $125,000 $100,000 1999 1999 18-AUG-99|  YES Nancy
2649 ISIDEWALK FROM KLONDIKE ST. TO Mayvile
PHILLIPS ST. PLUS TWO GAPS ADDING TO
ISTP-TE-X-5315(036) 125' [96-08TE] 271-2107
NASHUA MANCHESTER  [CONSTRUCT SIDEWALK FROM GREELY $145,500 $116,400 2001 2001 [Construction conplete. [03-AUG-01| YES Ram
13104 STREET PARK TO RESERVOIR STREET (1100') [98- Maddali
24TE]
STP-TE-X-5315(039) 271-2107
NASHUA B&MACTON  |ROW PURCHA SE FOR PEDESTRIAN/BIKE $46,418 $37,135 $102,000 $81,600 2001 2001 Qfgjuggi u g"bgogmggg- NO Ram
13105 TRACKS TRAIL ON A PORTION OF THE B&M ACTON : Maddali
TRACKS BETWEEN MASS S/L & DEPOT
STP-TE-X-5315(040) ROAD (TE Program) [98-33TE] 271-2107
NEW LONDON NEWPORT ROAD [CONSTRUCT CURBING & SIDEWALK ON $378,000 $302,400 $211,050 $168,840 2002 2002 ngg].t ruct! g"bgogpl)gteg- 26-APR-02 |  YES Ram
3106 ISOUTHSIDE BETWEEN MAIN STREET & Maddal
ICOUNTY ROAD [98-54TE]
STP-TE-X-000S(337) 271-2107
NEWINGTON PEASE TRADEPORT [CONSTRUCT BIKE ACCESS, FOX POINT $39,100 $31,280 $30,000 $24,000 1996 1997 06-AUG-96|  NO Wayne
12294 ROAD to ABORETON DRIVE [94-60TE] Husband
STP-TE-X-000S(190) XXX-XXXX
NEWMA RKET VARIOUS ICONSTRUCT SIDEWALK & SHOULDERS $154,561 $123,648 $125,000 $100,000 1995 1995 22-AUG-95|  NO Donald
11919 NORTH OF DOWNTOWN AREA & NORTH Lyford
OF LAMPREY RIVER BRIDGE [93-26TE]
STP-TE-X-000S(089) 271-2165
NEWMA RKET NH 108 SIDEWALKS SOUTH OF TOWN CENTER - $249,047 $199,238 $204,000 $163,200 2004 2002 wnst;rU&té on C(?I:Tpt'):t e [ 28-0CT-03| YES Ram
3107 ICONSTRUCT NEW 2040' SIDEWALK ON ¢l osed. Maddal
EAST SIDE OF NH 108 FROM 400' SOUTH
STP-TE-X-000S(338) OF IRVING TO B&M RAIL LINE. 271-2107
ICONSTRUCT NEW 4' PAVED SHOULDERS
ION BOTH SIDES SAME AREA [98-19TE]
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NEWPORT HISTORIC PRESERVATION OF NATIONAL $111,392 $89,114 2008 2007 App iAggtr iogsld 2gr0§j oot | 02SEP-08 YES Ram
14822 REGISTER RAIL BRIDGES: PROV IDE FIRE to be co-ordinated Maddali
PROTECTION FOR TWO EARLY V\Béshi g’\r‘?‘ﬂfooft}egli3n5q0ri
X-A000(550) [TWENTIETH CENTURY WOODEN summer  2007. 271-2107
ICOVERED RAILROAD BRIDGES (TE
Program) [06-40TE]
NH DIV HIS IARCHEOLOGY PLANNING & RESEARCH $35,346 $28,276 $100,000 $80,000 1995 1998 Project conplete. NO Victoria
RESOURCES 1st OF MULTIPHASE PROGRAM - Chase
(STATEWIDE) NHDOT/FHWA ARTIFACT COLLECTION (TE
12269 Program) [94-04TE] 271-3222
STP-TE-X-000S(146)
NH DIV OF HISTORIC REMOTE SENSING APPLICATIONS FOR NH $15,000 $15,000 $12,000 1996 1996 NO Michael
RESOURCES IARCHEOLOGY -GROUND PENETRATING Pilsbury
(STATEWIDE) RADAR & PROTON MAGNOM. [94-05TE]
12270 271-2693
STP-TE-X-000S(147)
ORFORD RESTORATION OF HISTORIC VILLAGE $39,189 $31,351 $56,711 $45,369 2006 2003 %‘;ﬂgitgcticttloonbeozf}ngseg 2. | 25-0CT-05 | VES Ram
13900 MALL WALK: RECONSTRUCT THE Maddali
ORIGINAL WALKWAY FOR APPROXIMATLY
X-A000(101) 3290 LF SOUTH FROM THE UPPER END OF 2r1-2107
[THE ORFORD COMMON TO AN ACCESS
ROAD LEADING TO THE SCHOOL
IGROUNDS [02-48TE]
OSSIPEE - FREEDOM OSSIPEELAKE [CONSTRUCT PEDESTRIAN/ BIKE PATH (5.6 $357,344 $285,875 $324,153 $259,322 2004 2001 [onstr glcte ron chgg'det e | 13-APR04| YES Ram
ROAD '
h3108 MI) AROUND LAKE OSSIPEE TO COMPLETE Maddali
21.3 FACILITY; TO ENCOURAGE BIKE &
STP-TE-X-000S(339) WALKING AS ALTERNATIVE TO MOTORIZED 2r1-2107
[TRANSPORTATION [NBPA][98-40TE]
PELHAM OLDBRIDGE  |RESTORATION OF HISTORIC ABBOTT $177,952 $97,551 $100,000 $80,000 1998 1998 Br?%f;@ e,ﬁdm%yna'j]'gﬂy 07-APR-98 NO Jeff
12284 STREET BRIDGE (1937) - 109/081, OVER BEAVER Force Account. Brilhart
BROOK [94-40TE]
STP-TE-X-000S(174) 271-1486
PEMBROKE ACADEMY ROAD |CONSTRUCTION OF 3000' SIDEWALK $141,963 $113,044 $234,111 $187,289 1998 2000 27-JAN-98 NO Victoria
ho634 BETWEEN US 3 AND CROSS ROAD [96- Chase
61TE]
STP-TE-X-000S(234) 271-3222
PETERBOROUGH RVERWALK  |CONSTRUCT RVERWALK TO BE USED AS $468,374 = $374,699 $305,000 | $244,000 2002 2000 Cgpglt ruction Complete. | 18.0uL-02 | VES Ram
12680 IA MULTI-USE TRANSPORTATION PATHWAY ’ Maddali
ICONNECTING BUSINESSES TO OUTLY ING
ISTP-TE-X-000S(263) IAREAS [96-67TE] 271-2107
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PETERBOROUGH US 202 ICONSTRUCT ALTERNATIVE PATH ALONG $399,328 $319,462 $316,000 $252,800 2002 2002 03-JUL-02 | YES Michael
h3109 ISUMMER STREET AND RAILROAD BED Pilsbury
FROM MAIN STREET TO SOUTHFIELD LANE
ISTP-TE-X-000S(340) [98-67TE] 271-2693
PLAISTOW NH 121A ICONSTRUCT SIDE WALKS (Phase 1 of 3) $171,512 $137,209 $78,750 $63,000 1998 1997 05-MAY-98|  NO Donald
2142 FROM RR CROSSING NORTH TO INGALLS Lyford
[TERRACE [94-59TE]
STP-TE-X-000S(189) 271-2165
PLAISTOW NH121A & ELM |CONSTRUCT SIDEWALKS ALONG ELM $215,780 $172,624 $240,000 $192,000 2004 2002 Cgpgl.t ruct? gnbgoglplogg & [ 25mav-04[  VES Ram
STREET .
h3110 ISTREET AT TOWN HALL & ALONG MAIN Maddali
ISTREET, FROM TOWN HALL TO THE
STP-TE-X-5375(013) PUBLIC LIBRARY [98-05TE] 271-2107
PLYMOUTH RENOVATE B&M RR STATION FOR SENIOR $175,474 $140,379 $150,000 $120,000 1994 1994 12-APR-94 NO Donald
11898 CENTER, HOBO RR STOP AND RR Lyford
MUSEUM [93-01TE]
STP-TE-X-000S(077) 271-2165
PLY MOUTH HIGHLAND STREET |EXTEND EXISTING SIDEWALK 3000° ON $82,500 $66,000 1995 1994 [ Project af'rg gpp‘fg an rom NO Keith
12160 WEST END TO LINK CENTER OF TOWN program by town. coa
ITH WEST END [94-28TE]
STP-TE-X-000S(166) 271-1615
PLY MOUTH MAIN, HIGHLAND, |MAIN ST, REFURBISH 600’ OF EXISTN $256,510 $205,208 $81,950 $65,560 1998 1994 31-MAR-98| NO Keith
ho161 LANGDON STREETS |SIDEWA LK ON EAST & W.SIDE INCLUDING Cota
FRONT LAWN & VET. MEMORIAL [94-29TE],
STP-TE-X-000S(167) HIGHLAND ST, EXTEND EXIST'N SIDEWALK 271-1615
3000" ON W.END [94-28TE|, LANGDON ST,
EXTEND EXIST'N SIDEWALK 900" TO LINK
ISOUTHERN RSDNTIAL AREA [94-27TE]
PLY MOUTH SUMMER STREET & [CONSTRUCT WALKWAY S WITHIN $474,658 $320,000 $222,500 $178,000 1998 1994 31-MAR-98[  NO Keith
12162 COURT STREET  |p| Y MOUTH STATE COLLEGE [94-31TE] Cota
STP-TE-X-000S(168) 271-1615
PLY MOUTH LANGDON STREET [EXTEND EXISTING SIDEWALK 900" TO $24,750 $19,800 1995 1994 | Pr o ect a?ﬁ gppfg Wf1 rom NO Keith
12165 PROV IDE LINK WITH SOUTHERN program by : coma
RESIDENTIAL AREA [94-27TE]
STP-TE-X-000S(165) 271-1615
PLYMOUTH MAIN & HIGHLAND |CONSTRUCT PEDESTRIAN IMPROV EMENT $144,564 $194,157 $155,326 2002 2002 04-APR02| YES Michael
TREET:
h3111 S S PROJECT TO FACILITATE PEDESTRIANS & Pilsbury
BIKES AND TO ENHANCE AESTHETIC
STP-TE-X-000S(341) RESOURCES [98-72TE] 271-2693
PORTSMOUTH ROCKINGHAM  |CONSTRUCT BIKEWAY FOR PEDESTRIAN/ $824,489 $659,591 $271,000 $216,800 1998 1998 $7|6:Zh 3§4ug; ge[) anﬂffs al | 25-AUG-98 NO Victoria
12296 BRIDGE BIKE SPANNING SPAULDING TPK FROM Project in_addition to Chase
IASHLAND ROAD RAMP OVER I-95 [94- TE.
STP-TE-X-000S(192) 62TE] 271-3222
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PORTSMOUTH VARIOUS  |PURCHASE AND INSTALL BIKE RACKS AT $20,848 $16,678 $8,350 $6,680 2000 2000 28-APR-00 | YES Victoria
ho646 10 DESTINATION POINTS ALONG Chase
PORTSMOUTH BIKE ROUTES INCLUDING
STP-TE-X-5379(021) DOWNTOWN AND SCHOOLS [96-15TE] 271-3222
PORTSMOUTH BICYCLEROUTE INSTALL DIRECTIONAL SIGNING TO ROUTE $0 $0 2001 Project Wthdrawn. YES Victoria
h2683A BICY CLISTS TO DOWNTOWN [PART OF Chase
PROJECT #12683] (TE Program) [96-17TE]
STP-X-5379(028) 271-3222
ROCHESTER PED-BKEPATH (CONSTRUCT PEDESTRIAN BIKE PATH ON $305,281 $244,225 $22,340 $17,872 2005 1995 Cgpg].t ruct? gnbgoglplogg & YES Donald
h1922 IACQUIRED B&M RR LAND [93-11TE] Lyford
STP-TE-X-000S(092) 271-2165
ROCHESTER NH 108 ICREATE "GOV ERNORS' ROAD BIKE PATH" $58,900 $47,120 1995 1997 [ The Br E’y ect vas, y NO Keith
12167 IAT SOMERSWORTH T/L TO ROCHESTER ' Cota
COMMON [94-10TE]
STP-TE-X-000S(152) 271-1615
ROLLINSFORD ROLLINS ROAD/ |REPLACE BRIDGE OVER B&M RR & MAIN S B RCEEEA]  $205,000 $164,000 2000 1996 [12467 & 12653 Conbined | 30-NOV-99 NO Jeff
12467 MAIN STREET ST . 091/085 AND CONSTRUCTION OF A Brilhart
2130' PATH TO FILL CRITICAL GAPS IN
STP-TE-MGS-BRF-IBRC- EXISTING SIDEWALK SYSTEM ALONG MAIN 271-1486
X-5391(002) ISTREET [96-26TE]
ROLLINSFORD MAIN STREET ~ [CONSTRUCTION OF A 2130' PATH TO FILL $57,500 $46,000 2000 1999 |Project ;fggleged with NO Jeff
ho653 CRITICAL GAPS IN EXISTING SIDEWALK Brilhart
SY STEM [96-26TE]
MGS-STP-TE-X-5391(001) 271-1486
RUMNEY BIKE/PED PATH  [CONSTRUCT PHASE 1 (of 3) PATHS $32,000 $25,600 1999 1999 | Project dr Oggggeg{ 98 NO Jeff
12639 ICONNECTING THE SCHOOL TO MAIN Brilhart
STREET PROV IDING SAFER
STP-TE-X-000S(231) TRANSPORTATION FOR CHILDREN 271-1486
TRAVELING ALONG THE ROADWAY  [96-
38TE|
SALEM GEREMONTY DRIVE [CONSTRUCT 2815' OF SIDEWALK ALONG $114,546 $91,493 $45,200 $36,160 1997 1996 05-AUG-97|  NO Jeff
2205 IGEREMONTY DRIVE & VETERAN Brilhart
MEMORIAL PARKWAY to FREEDOM DRVE
STP-TE-X-000S(191) [94-61TE] 271-1486
SANDOWN NH 121A [TOWN CENTER SIDEWALKS ALONG EAST $120,000 $96,000 2008 2007 [T glq et Dggpgﬁg a he YES Ram
haa18 SIDE FROM SANDOWN ELEMENTARY Maddali
ISCHOOL TO SANDOWN DEPOT (TE
X-A000(358) Program) [04-56TE] 271-2107
STATEWIDE IACQUISITION OF BANCROFT PARCEL IN $910,156 $728,028 $875,000 $700,000 1993 1993 Prré” o disrfgl e;rtieotir ft°J NO Donald
11694 ICONWAY FOR MITIGATION BANKING any formal sel ection Lyford
process being in
STP-QT3-FY92(009) place. 271-2165
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STATEWIDE PUBLICATION OF A COVERED BRIDGE $40,000 $32,000 1994 1993 | Covered Bridge Book NO Donald
was published August
11894 DOCUMENT [93-__TE] 1994, Lyford
STP-TE-X-000S(073) 271-2165
STATEWIDE [TRAINING IN THE APPLICATION OF $1,974 $2,807 $2,246 1994 1994 NO Donald
1897 REMOTE SENSING DISCOVERY AND Lyford
[TREATMENT ARCHEOLOGICAL
ISTP-TE-X-000S(076) RESOURCES [93-04TE] 271-2165
STATEWIDE RAILROAD IAQUISITION OF THE ASHUELOT, $10,000 $8,000 1995 1995 PELgIlggE'-\ SBP| it into NO Donald
CORRIDORS  CHESHIRE & NORTHERN RAILROAD Cabanon o
12133 . Lebanon, 12133B Lyford
CORRIDORS [94-03TE] 12135C H nacal el Kecne.
STP-TE-X-0005(198) (Trans.Enhance.Project) The final cost for all 271-2185
portions is
$3, 215, 858.
STATEWIDE DIV HIST REPUBLISH HISTORICAL MARKERS BOOK $15,000 $12,000 1998 1997 Proj igtpl ﬂgm)ed by NO Ram
12134 RESOURCES (TE Program) [94-06TE] Maddali
MGS-X-000S(148) 271-2107
STATEWIDE NH OBTAIN RADIOCARBON DATES FOR 29 $6,250 $5,000 1997 1997 NO Victoria
ARCHEOLOGICAL
ho971 iy CARBON SAMPLES FROM Chase
IARCHEOLOGICAL SITES IN NH [94-07TE]
STP-TE-X-000S(149) 271-3222
STATEWIDE HAMPTON BRANCH |/ACQUISITION OF 4.5 MILES OF $289,936 $231,949 $602,000 $481,600 1998 1999 NO Victoria
12630 RR IABANDONED CORRIDOR FROM MASS S/L Chase
TO HAMPTON FOR RECREATIONAL
ISTP-TE-X-000S(260) PURPOSES [96-71TE] 271-3222
STATEWIDE FARMINGTON  |ACQUISITION OF 6 MILES OF ABANDONED $201,757 $161,405 $230,000 $184,000 1998 1999 NO Keith
BRANCH RR
2631 ICORRIDOR FOR RECREATIONAL Cota
PURPOSES [96-70TE]
STP-TE-X-000S(259) 271-1615
STATEWIDE VARIOUS IACQUISITION OF RAILROAD CORRIDORS $465,063 $372,051 $500,000 $400,000 2000 2000 Vi tgfti tell %t %”thu‘i) red NO Victoria
(NHDOT) [98-01TE] through advance
13085 (:onstructgiJ on in Fy 99. Chase
STP-TE-X-000S(326) 271-3222
STATEWIDE PURCHA SE RR CORRIDORS [00-99TE] $800,000 $750,000 $600,000 2002 2001 | Corridor p_“’Chased 7- NO Victoria
13504 Chase
ISTP-TE-X-000S(421) 271-3222
ISTATEWIDE (ADA) LOCATE, INVENTORY, AND REDESIGN ALL $251,846 $201,477 $231,846 $185,477 1992 1993 [P °lt 3‘7;”‘;0?%: ’n:? El’_’E' or NO Craig
h1616 ICROSSWALK CURBCUTS NOT IN sel ection process Green
ICOMPLIANCE WITH FEDERAL LAW 7/26/90 bei ng inpl ement ed.
STP-000S(1) 271-2784
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STRATFORD RESTORE STRATFORD RR STATION [00- $100,000 $80,000 $100,000 $80,000 2004 2004 ngglt regtct It gn bgogplogteg- 09-MAR-04 YES Ram
13505 101TE] Maddal
STP-TE-X-000S(422) 271-2107
STRATFORD PHASE 3 - GRAND TRUNK RAILROAD $116,640 $93,312 2007 2010 | Oﬁ?tggoﬁﬂe‘g e h YES Ram
4733 ISTATION RESTORATION: CONTINUE Stratford 14420. Maddali
WORK DONE IN PHASE 1 AND 2 ON
X-A000(519) RESTORING THE LATE 19TH CENTURY 271-2107
ITALIAN STY LE RAILROAD STATION.
DEVELOP PLANS FOR REUSE OF
BUILDING (TE Program) [06-52TE]
SUNAPEE LOWERMAIN  [CONSTRUCT 750' NEW SIDEWALK & $23,486 $18,788 $25,000 $20,000 1998 1998 YES Jeff
ho999 STREET ICURBING WITH 2 CROSSWALKS Brilhart
BETWEEN 2 SCHOOLS [94-69TE]
STP-TE-X-000S(195) 271-1486
SWANZEY ICONSTRUCT PARKING LOT AREA TO $28,500 $22,800 2007 2002 EE?{ gf‘ 8%{ ggrwﬂ%imﬁ YES Ram
13112 PROV IDE ACCESS FOR RAILBED TRAIL of Swanzey. Maddali
USERS; THIS WILL AVERT THE
STP-TE-X-000S(342) NH9/10/12/101 INTERCHANGE (TE Program) 271-2107
[98-68TE]
SWANZEY NH 32 / SAWYER'S [CONSTRUCT 1600' SIDEWALK ALONG NH $160,774 $128,619 $180,000 $144,000 2006 2003 Cg"S.t ructi OHbCO"IP' ote. [ 14-APROG[  YES Ram
CROSSING ROAD 135 FROM EXISTING SIDEWALK AT SILVER roject to be closed. .
13904 Maddali
BRIDGE TO THE NORTHEASTERLY SIDE
X-A000(105) OF NEIGHBORS STORE; CONSTRUCT 271-2107
IAPPROXIMATELY 1400' SIDEWALK FROM
SILVER BRIDGE TO EXISTING SIDEWALK @
ISAWY ERS CROSSING RD (TOTAL LENGTH
3000 LF) [02-57TE]
TILTON EAST MAIN STREET [CONSTRUCT 1400 FEET OF SIDEWALK ON $813,412 $40,000 $40,000 $32,000 2004 2000 [Construction Conplete. [ 10-NOV-03|  NO Alex
ho635 NORTH SIDE OF E. MAIN ST. FROM Vogt
IAGWAY DRIVE TO THE EXISTING
STP-TE-X-000S(257) SIDEWALK AT GRANT ST AND 271-2230
RECONSTRUCT 1400 FEET SIDEWALK
IALONG US 3/ NH 11 WITH 4' SHOULDERS
BOTH SIDES [96-59TE] _
TROY RESTORE RAILROAD DEPOT [00-104TE] $49,700 $39,760 $49,700 $39,760 2003 2004 |[Construction Conplete. [ 0g-NOV-02|  YES Ram
Project to be closed.
13506 Maddali
STP-TE-X-000S(426) 271-2107
WAKEFIELD LOVELL LAKE [ENHANCE EXISTING TRANS. NETWORK $182,421 $145,937 $150,000 $120,000 1998 1997 06-JAN-98 NO Donald
h2135 IAROUND LOVELL LAKE TO ACCESS Lyford
ILLAGE [94-08TE]
STP-TE-X-000S(150) 271-2165
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WASHINGTON ICONSTRUCT A NEW PARKING LOT FOR $49,680 $22,356 2006 2006 Cg:lg} ructi gnbgorcr})logte & YES Ram
haa2a [THE HISTORIC SHEDD FREE LIBRARY & Maddali
PROV IDE LANDSCAPED PARK LIKE AREAS
X-A000(364) TOTALING APPROX 750 SF [04-65TE] 271-2107
WHITEFIELD US3/NH142 |LIGHTING / SCENIC BEAUTIFICATION: $13,650 $10,250 2002 2003 nggjt ructi gnbgog})'og;g- 17-SEP-02 | YES Ram
13905 REMOVE UTILITY WIRES THAT Maddali
ICURRENTLY SPAN THE COMMON AREA.
X-A000(106) IMPROV E THE AREA AROUND THE WAR 271-2107
MEMORIAL IN THE TRIANGLE PARK
IACROSS NH 142 FROM THE BANDSTAND.
ICONSTRUCT A GARDEN AT SOUTHERN
END OF COMMON. [02-59TE]
WINCHESTER INSTALL FIRE PROTECTION ON COV ERED $24,600 $19,680 1994 1994 16-AUG-94| NO Donald
11899 BRIDGES - 082/087 AND 143/175 [93-47TE] Lyford
STP-TE-X-000S(078) 271-2165
WOLFEBORO NH 109A ICONSTRUCT 2000' OF SIDEWALK [93-40TE] $75,138 $60,110 $38,800 $31,040 1995 1995 25-JUL-95 NO Donald
11923 Lyford
STP-TE-X-000S(093) 271-2165
WOLFEBORO MULT-USE TRAIL [CONSTRUCT ALTERNATIVE $388,809 $311,047 $250,000 $200,000 2000 1998 20-JUL-00 YES Victoria
12273 TRANSPORTATION PATH ALONG Chase
IABANDONED RR CORRIDOR FROM
STP-TE-X-000S(155) HITTEN NECK RD TO NH 109 [94-14TE] 211-3222
WOLFEBORO NH 28 ICONSTRUCT 5000' SIDEWALK FROM $907,231 $299,234 $198,000 $158,400 1998 1997 10-MAR-98 NO Jeff
12290 ISOUTH WOLFEBORO TO KINGSWOOD Brilhart
REGIONAL HIGH SCHOOL - PART OF
STP-TE-X-000S(183) WATER MAIN REPLACEMENT & ROAD 271-1486
IDENING PROJ [94-49TE]

COMPLETED / FINALIZED PROJECTS Totals

$55,646,268  $40,149,536  $37,210,193

$29,723,097
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Fiscal Year TE Funds Other Categories Overall Project
Programmed Current Estimate or Final Cost Used to Multi Fund Project Current Estimate or Final Cost
Actual or Current

Year Total Federal Total Federal Total Federal
1992 $100,000 $80,000 $0 $0 $100,000 $80,000
1993 $842,000 $673,600 $0 $0 $842,000 $673,600
1994 $4,095,742 $3,284,594 $0 $0 $4,095,742 $3,284,594
1995 $5,266,105 $4,238,884 $54,682 $43,746 $5,320,787 $4,282,630
1996 $1,375,407 $1,100,326 $84,721 -$1,333 $1,460,128 $1,098,992
1997 $2,968,819 $2,368,145 $278,991 $100,000 $3,247,811 $2,468,145
1998 $4,844,611 $3,875,689 $1,865,443 $706,934 $6,710,054 $4,582,623
1999 $2,659,143 $2,127,314 $1,924,605 $1,138,878 $4,583,748 $3,266,193
2000 $4,415,015 $3,532,012 $4,670,320 $2,511,092 $9,085,335 $6,043,104
2001 $3,844,232 $2,972,925 -$29,163 $93,000 $3,815,069 $3,065,925
2002 $5,300,541 $4,235,751 $7,722,154 $4,161,640 $13,022,696 $8,397,391
2003 $4,253,625 $3,355,827 $1,049,312 $85,049 $5,302,936 $3,440,876
2004 $5,355,086 $4,354,446 $732,412 -$176,175 $6,087,498 $4,178,271
2005 $4,697,505 $3,635,779 $1,371,274 $701,834 $6,068,779 $4,337,613
2006 $6,414,232 $5,031,187 $559,629 $244,358 $6,973,862 $5,275,545
2007 $6,763,853 $4,318,622 $1,153,706 $213,917 $7,917,559 $4,532,539
2008 $7,012,855 $5,427,482 $1,208,379 $604,618 $8,221,234 $6,032,100
2009 $5,416,302 $4,242,508 $875,000 $160,000 $6,291,302 $4,402,508
2010 $2,317,647 $1,854,118 $967,830 $120,000 $3,285,477 $1,974,118
2011 $1,770,338 $1,378,134 $3,836,466 $2,829,173 $5,606,804 $4,207,306
2012 $0 $0 $0 $0 $0 $0
2013 $0 $0 $0 $0 $0 $0
2014 $0 $0 $0 $0 $0 $0
2015 $0 $0 $0 $0 $0 $0
2016 $0 $0 $0 $0 $0 $0
2017 $0 $0 $0 $0 $0 $0
2018 $0 $0 $0 $0 $0 $0

TOTAL => $79,713,058 $62,087,341 $28,325,763 $13,536,731 $108,038,820 $75,624,072
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